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Waste and Chemicals Management Division (3WC23)
USEPA Region II1

1650 Arch Street

Philadelphia, PA 19103

Mr. Thomas Bass

West Virginia Department of Environmental Protection - OER
Office of Waste Management

601 57" Street, SE

Charleston, WV 25304-2345 via Overnight Delivery

Reference: Interim Measures Work Plan
Solutia Site; 1 Monsanto Road
Nitro, West Virginia
EPA ID. No. WVD039990965

Dear Bill and Tom,

Attached you will find responses to comments that were provided to Solutia on February 10,
2010 by the US EPA and the West Virginia DEP in regard to our November 3, 2009 submittal,
“Interim Measures Work Plan” for our Nitro, WV site. Also enclosed is the revised work plan
which incorporates the changes to address the Agencies® comments. Solutia’s responses to
comments and revised plan have been prepared in accordance with the direction provided by
the US EPA and the West Virginia DEP at our meeting held with the Agencies in Charleston on
March 25, 2010. The work plan includes a revised RCRA Corrective Action Schedule. Please
note that you will also receive via e-mail a redline version of the work plan for assistance with
yOour review.

Solutia looks forward to beginning the implementation of these measures. If you have any
questions regarding this submittal, please call me at (314) 674-6717 or I can be reached via e-
mail at mlhous1@soclutia.com.

Sincerely,
Michael L. House
Manager, Remedial Projects
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cc: Ron Potesta, Mike Light — Potesta & Associates



Interim Measures Work Plan
November 9, 2009

Response To Comments

JOEL HENNESSY COMMENTS

L The interim measures proposed are final, permanent components of what will
ultimately be considered the final remedy for this site. Will an EPA remedy decision-
making process with a public comment period be provided?

Response:

If the currently proposed Interim Mecasures (IMs) or some evolution of these measures are
successful in achieving the Corrective Measures Objectives, all elements of the Corrective
Action process, including public comment, will be required before the IMs could be accepted as
final Corrective Measures. At that time, the current uncertainty will have been removed and the
Agencies will have the empirical data to demonstrate the effectiveness of the measures being
proposed for selection as Final Corrective Measures. If the Interim Measures Objectives (IMOs)
are not being achieved by the measures initially installed, additional measures will be developed
at the time when this conclusion is reached.

In addition, the proposed IM approach will provide an opportunity for contemporary public
comment. A formal public notice / comment process will be required on modifications to the
Site NPDES Stormwater Permit (WV/NPDES Permit No. WV(0116181). The public comment
process is necessitated by the intrusive activities associated with implementation of the proposed
IMs. This procedural step will provide the public with notice of the IM activities planned for the
Site and an opportunity to comment. It is West Virginia Department of Environmental
Protection’s (WVDEP) standard procedure to conduct a public meeting if sufficient interest is
expressed by the public on an NPDES permit application.

2, Table 4-1 and 4-2 indicate that pumping within the containment areas will be
conducted to maintain inward gradients. How will these be measured? Will inboard
and outboard piezometers be installed around the barrier wall perimeters to
demonstrate the inward gradient and to trigger pumping? What will be the
performance standard for an inward gradient?

Response:

Inboard and outboard piezometers will be installed to measure the inward gradient and to trigger
groundwater pumping. An inward gradient of 6” will be the targeted minimum. A detailed
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design package that includes the containment area monitoring system will be presented for the
Agencies’ approval.

3. Table 4-1 and 4-2 indicate that there will be pumping within PDA containment area
Jor LNAPL recovery. Why is LNAPL recovery needed inside the PDA containment
area?

Response:

A review of the LNAPL recovery over the past three years reveals that the rate of LNAPL
recovery has substantially declined to 10 to 15 gallons per year. Solutia concurs that additional
LNAPL recovery post-containment is not necessary.

IM W/P Modifications:

Table 4-1 - The referenced statement will be modified as follows:
“Pumping within the contained area to maintain inward gradient with on-site or off-
site groundwater treatment; and-pumping—of-LNAPL withinthe PDAwith-off-site
trocmneit.”
Table 4-2 - The referenced statement will be modified as follows:
“Containment of the PDA with a Barrier Wall and Low-Permeability (WV33CSRI -
Submle C) Cap. Pumpmg wzrhm conramed area to mamtam mward gradzent el

4. Table 4-2 Institutional Controls - The environmental covenant should be acquired
after all components of the remedy are constructed and the other remedial components
are finalized. The covenant should map out all constructed engineering controls and
associated use restrictions for those specific units as well as for site-wide restrictions.

Response:
Agreed.

1M W/P Modifications:

The following sentence will be added to Table 4-2, Footnote 1:
“The environmental covenant will be acquired after all components of the remedy are
constructed and all remedial components finalized. The covenant will map out all
constructed engineering controls and associated use-restrictions for those specific
units and for site-wide restrictions.”

5. Table 4-1 proposes a Low Permeability Cover over the Former 2,4,5-T Manufacturing
Area, but Table 4-2 indicates it will be a Low Permeability Cap.
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Response:

Agreed — “Low-Permeability Cover” is the correct term.

IM W/P Modifications:

“Cap” in the following sentence in Table 4-2 will be replaced with “cover”:
“Low-Permeability CGap Cover over the Former 2,4,5-T Manufacturing Area.”

6. Table 4-1: Could the low permeability covers over 2,4,5-T Building demolition debris
areas be eliminated (and the number of cover areas minimized) by excavating these
smaller specific areas and placing the excavated material within larger containment
areas?

Response:

Solutia’s evaluation concludes that excavation and relocation of the 2,4,5-T Building demolition
debris areas is neither more cost-effective nor more protective vs. containment with the Low-
Permeability Cover in-place.

7. Table 4-1 and 4-2: The proposed interim measures include containment of the Old
Nitro Dump/Waste Pond with a barrier wall and low permeability cap, but Figure 4.2
indicates there are portions of the Old Nitro Dump which will not be within the barrier
wall (164 overlies a portion of the dump). Is the portion of the dump not to be
contained a source of Constituents of Concern (COCs) to the River? Will waste
material in the Nitro Dump become saturated by rising groundwater levels outside the
proposed containment wall as a result of changing groundwater flow (see comment 9,
below)?

Response:

The arcal extent of the proposed containment of the Old Nitro Dump/Waste Pond with a barrier
wall and Low-Permeability Cap encompasses the portion of the Old Nitro Dump that lies outside
of the footprint of I-64 Interstate ROW — as well as the Waste Pond. Solutia is not aware of any
source of COCs from the portion of the Old Nitro Dump that would continue to lie outside of the
contained portion of the Old Nitro Dump.

The clevation of the groundwater flowing east to west in the vicinity of the Old Nitro Dump,
discharging into the Kanawha River, is not expected to be significantly affected by installation of
the barrier wall around the Old Nitro Dump. The river e¢levation is maintained at a relatively
steady 566°msl (normal pool) and this clevation is expected to exert the controlling influence on
the groundwater level — including the portion of the Old Nitro Dump under the footprint of 1-64.
However, to confirm this expectation, and as discussed in more detail in Response to Comment 9
below, Solutia will be developing a groundwater model for the Site that will assess the effects of
the IMs on groundwater level, flow direction, etc.
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8. The specifications for the soil bentonite wall are shown in Table 4-3. What soil will be
used to mix with the bentonite? Soil from the trench excavation? In some areas (Old
Nitro Dump, for example) the wall is proposed to go through waste material which
should not be used in containment wall material. Other areas may encounter old
underground utilities or highly contaminated soils. How will these materials be dealt
with?

Response:

Following approval of the IM Work Plan (WP), Solutia will submit the following deliverables
for Agencies’ approval: 1) Barrier Wall Pathway Geotechnical Investigation; and 2) Barrier
Wall Pathway Clearing / Slurry Wall Installation Design Package. The general objective of the
geotechnical investigation is to procure sufficient information to inform the pathway clearing and
slurry wall design and bidding steps that will follow. Some specific information to be obtained
by the geotechnical investigation includes:

® Soils conditions - Representative soil samples will be collected for slurry wall
vendors’ determination of optimum soil-bentonite mixture.

. Depths to bedrock.

. Bedrock core samples will be collected to assess hardness and competency of the
bedrock bottom.

Any soils that must be excavated for construction of the slurry wall, but cannot be used in the
slurry mix for any reason (contamination or excess), will be placed under the Low-Permeability
Subtitle C Caps over the respective containment areas. If clean soils are required for a specific
area to obtain slurry wall design specifications, clean fill will be imported from off-site.

9. Figure 5.1 shows existing and proposed monitoring wells for measuring interim
measures effectiveness. The installation of the soil bentonite barrier walls will alter
groundwater flow under the site. A flow model should be developed to provide insight
on the potential effects of flow changes from wall construction to determine whether
the proposed monitoring network locations would be appropriate or if additional
monitoring locations will be needed.

Response:
Agreed.

IM W/P Modifications:

The following statement will be added to Table 4-2 “Proposed Interim Measures” in the “IM
Effectiveness Monitoring™ line:
“A groundwater flow model will be developed to assess the effects of flow changes
from barrier wall construction and to determine the need and optimum location for
additional groundwater monitoring wells.”
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10. This work plan does not provide many of the details usually provided in a work plan. It
appears to be more of a proposal for what the components of interim measures will be.
Will task-specific work plans and design documents be submitted? The last sentence in
Section 6.1 indicates that detailed design plans for the barrier walls, caps and covers
will be submitted for agency review and approval pursuant to the enclosed schedule,
but I could not find these specific deliverables listed in the schedule. Will we also get to
review work plans for other work, such as the pre-design geological investigation?

Response:

Detailed design plans for the barrier walls, caps and covers will be developed and submitted for
Agencies’ review / approval. The RCRA deliverable schedule included in Section 6 of the IM
WP presents timing for schedule milestones. Detailed schedules with specific itemized
deliverables will be developed for Agencies’ review / approval for each milestone - following
approval of the IM WP.

11 The work plan should indicate that the proposed barrier wall containment areas are
technically impracticable to clean up, and that is the reason for this particular remedy.

Response:
Agreed.

IM W/P Modifications:

The following will be added to Section 4.0 INTERIM MEASURES:

“As described in Sections 2 & 3, Solutia has developed a clear understanding of the nature and
extent of wastes and affected media on-site. This knowledge, coupled with remedial experience
under CERCLA and RCRA programs indicate that removal and disposal and/or onsite treatment
of source and waste disposal areas at this Site is impracticable for the following reasons:

. The presence of 2,3,7,8-TCDD in Site environmental media and the unavailability
of offsite treatment / disposal alternatives within the United States
The areal and vertical extent of affected media
The overall volume of affected soils, waste and groundwater on this 116-acre site
Heterogeneity of wastes in source areas

In sites characterized by these types of conditions, Section 300.430(a)(iii}(B) of the NCP
establishes that engineering controls, such as containment, coupled with monitoring,
institutional controls, etc. are appropriate remedial actions. Therefore, containmeni-in-place is
proposed to control the major Site source areas to prevent the potential for off-site transport of
COCs and to mitigate potential exposure pathways. Lesser affected soils and groundwater
outside of the major source areas will be monitored and managed-in-place. All Site soils will
receive covers to mitigate potential COC exposure pathways and to prevent potential transport
of COCs off-site.
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Installation of the IMs will be followed by implementation of an Interim Measures Effectiveness
Monitoring Plan (IM-EMP). The IM-EMP will provide evaluation information to be used to
assess the short-term and long-term protectiveness of the IMs and the ability of the IMs to meet
Site Corrective Action Objectives.”

12 The plan should include a schematic cross section showing the proposed remedy
components, i.e., barrier wall construction details, depth, caps, covers, etc.

Response:

Agreed. Detailed design plans for the barrier walls, caps and covers will be developed and
submitted for Agencies’ review / approval following approval of the IM WP.

RUTH PRINCE COMMENTS

Comment for RPM Bill Wentworth and WV PM Tom Bass

The use of interim measures as the presumptive remedy for the Solutia site is problematic from
the perspective of interested parties and the public. This is a remed)y that will definitely generate
public interest and comments, which must be taken into account in the Agencies’ decision-
making process. Therefore, these interim measures cannot be implemented prior fo the
opportunity for the public to have input; otherwise it will appear to have been a fait accompli.
The obvious solution to this is to require Solutia to revise this “Work Plan” into a presumptive
remedy-style CMS.

Response:

See “Response” to Joel Hennessy Comment #1.

1 General Comment
The title of this document is inaccurate. This document is not & work plan, with
specifications, design details, schedules, etc. Instead, it is an Interim Measures
Conceptual Plan. Please revise the title accordingly, and revise the text and Section 6
schedule to include all actual work plan deliverables to the Agencies for each
component of the interim measures.

Response:

The IM WP presents the basis and an overview of work that will be performed at the Site via
Interim Mcasures to address environmental media issues identified during the multiple RCRA
investigations. Detailed design plans and specifications for the barrier walls, caps and covers
will be developed and submitted for Agencies’ review / approval, following Agencies’ approval
of the proposed IM WP.
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The RCRA deliverable schedule included in Section 6 presents milestone events for
implementation of the IMs. Detailed schedules for specific deliverables will be developed for
Agencies’ review / approval for each milestone - following approval of the IM WP.

2. Section 2.4, Sedimenis

Regardless of the CERCLA Order Kanawha River study being conducted by Monsanto,
the Solutia RCRA Facility Investigation Reports include sediment data clearly showing
contaminant release {to river sediments adjacent to the Solutia facility, at
concentrations with potential human health and ecological consequences. This release
must be adequately addressed in the interim measures/final remedy for the Solutia
Jacility. Furthermore, since the on-site interim measures/final remedy includes a great
deal of capping, this same methodology could be used to contain consolidated aquatic
sediment that requires removal from the river environment adjacent to Solutia.
Management of this dioxin contaminated sediment will face the same hurdles of
managing any dioxin contaminated material, and thus is a good candidate for on-site
management and capping.

Response:

Agreements betweenn New Monsanto and Solutia concerning legacy remedial issues associated
with the Nitro Site delineate responsibilities between the two companies'. With respect to
sediments, the delineation is bounded by the Site boundary at the river. New Monsanto is
responsible for issues associated with the river, including Kanawha River sediments. With
oversight by the USEPA and WVDEP, and pursuant to a CERCLA order?, New Monsanto is
addressing environmental issues associated with historical releases of 2,3,7,8-TCDD in the
Kanawha River, including sediments. Solutia is responsible for the RCRA Site including the
river bank down to the water’s edge. New Monsanto’s October 29, 2009, Draft Engineering
Evaluation / Cost Analysis (EE/CA) Report addressing the Kanawha River Site is consistent with
this delineation of responsibility. Sediment data collected by Solutia has been provided to
Monsanto and incorporated into the EECA Report.

Solutia reiterates its intent to cooperate and coordinate its future actions with the Agencies and
New Monsanto - whatever remedies are ultimately approved.

! Mike to provide citation

2 Administrative Order by Consent (AOC) (CERC-03-2(04-0171DC )- “In March 2004, EPA, Monsanto and
Pharmacia entered into an Administrative Order on Consent to conduct an Engineering Evaloation and Cost
Analysis (EE/CA) on dioxin-contaminated sediment at the Kanawha River Site. The goal of the EE/CA is to
characterize the nature and extent of 2,3,7,8-tetrachlorodibenzo-p-dioxin (2,3,7,8-TCDD) contamination in the
Kanawha River Site that has been and/or is currently being released from what is now the Flexsys plant. 2,3,7,8-
TCDD is the most toxic form of dioxin. The EE/CA will also evaluate removal alternatives, if necessary, that will
protect public health, welfare, and the environment.”(USEPA Kanawha River Site website:
hitp://www.epa.govireg3hwmd/npl/WVSFN0(35516.htm)
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3. Section 2.5.3, Potential Impact on Aquatic Life
a) The last paragraph of this section refers to “ongoing remediation” of the
Kanawha River by New Monsanto. This is inaccurate; to date, there has been
no sediment remediation associated with the Monsanto Kanawha River study.

Response:
Understood.

IM W/P Modifications:

The referenced sentence will be modified as follows:

“It is well documented that the water column concentrations will peak during higher

flow events with the suspension of river sediments. The load to the water column
currently in place due to sediment-associated 2,3,7,8-TCDD is being addressed by
performance of an _ ongeoing—remediation Lngineering Evaluation/Cost Analysis
(EE/CA) by New Monsanto. The EECA evaluates removal action alternatives fo
provide sufficient information for USEPA to determine the necessity, feasibility and
efficacy of non-time critical removal ections. Subsequent to Site IMs described
herein, overall on-going 2,3,7,8-TCDD loading to the river will be substantially
reduced and will minimize additional loading to the sediments.”

b) It is stated in the last paragraph of this section that “Therefore, the potential for
harm to aquatic communities is unlikely to be a significant pathway in the
Kanawha River . . .”. This is inaccurate based solely on the sediment data
collected by Solutia adjacent to the facility, which in many cases exceeds the
high risk sediment concentration for fish of 100 ng/kg 2,3,7,8-TCDD TEQs
(EPA/600/R-93/055). Kanawha River sediment data collected by Monsanto at
other river locations also exceeds the high risk concentration. There has been
no sediment remediation to date; therefore, existing sediment conditions most
certainly indicate the potential for harm fo aquatic communities. Please revise
this text accordingly.

Response:

As stated in the Response to Comment 2, New Monsanto is responsible for the river and
associated sediments and potential aquatic life issues.

IM W/P Modifications:

As the currently estimated TCDD loadings represent a fraction of that afforded the Site in the
TMDL (~14% of “safe loading”), future loadings are considered to be protective of sediments

whtch redeposzr aﬁer the Kanawha szer remed;atzon—%ﬂen&ﬁy—due—te—ﬂee—paiehy
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4. Section 3.1, Area 1 — Source Areas
This section must be revised to include a detailed explanation and justification as to
why removal of the source material is not a reasonable interim measure and final
remedy.

Response:
The following will be added to Section 4.0 INTERIM MEASURES:

IM W/P Modifications:

“As described in Sections 2 & 3, Solutia has developed a clear understanding of the nature and
extent of wastes and affected media on-site. This knowledge, coupled with remedial experience
under CERCLA and RCRA programs indicate that removal and disposal and/or onsite treatment
of source and waste disposal areas at this Site is impracticable for the following reasons:

o The presence of 2,3,7,8-TCDD in Site environmental media and the unavailability
of offsite treatment / disposal alternatives

) The areal and vertical extent of affected media

o The overall volume of affected soils, waste and groundwater on this 116 acre site

° Heterogeneity of wastes in source areas

In sites characterized by these types of cowditions, Section 300.430(a)(iii}(B) of the NCP
establishes that engineering controls, such as containment, coupled with wmonitoring,
institutional controls, etc. are appropriate remedial actions. Therefore, containment-in-place is
proposed to control the major Site source areas to prevent the potential for off-site transport of
COCs and to mitigate potential exposure pathways. Lesser affected soils and groundwater
outside of the major source areas will be monitored and managed-in-place. All Site soils will
receive covers to mitigate potential COC exposure pathways and o prevent potential transport
of COCs off-site.

Installation of the IMs will be followed by implementation of an Interim Measures Effectiveness
Monitoring Plan (IM-EMP). The IM-EMP will provide evaluation information to be used to
assess the short-term and long-term protectiveness of the IMs and the ability of the IMs to meet
Site Corrective Action Objectives.”
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5. Section 3.2, Area 2 — Former Manufacturing Areas
A permanent, permeable soil cover is proposed for Area 2. Please revise this section to
reference all data for Area 2 that supports a less protective interim measure/remedy.

Response:

The RFI and Expanded R¥I have fully characterized Site soils and groundwater within Area g
which are arcas within the Process Area that are not source areas, based on investigative results
and are not disposal arcas. The ERFI* contains the comprehensive body of investigative data
results for Area 2 soils and Site groundwater. EFRI Section 5.1.1 defined the Corrective
Measure Objectives (CMOs) for Area 2 as, “... protect the river from stormwater transport of
2,3,7,8-TCDD and from groundwater transport of COCs... in support of the WVAWQC for
2,3,7,8-TCDD concentration in the river of < 0.014 pg/1”. These same CMOs have been adopted
as Interim Measures Objectives (IMOs) as well.

The IM approach to achieve the IMO is to cut off the potential pathway for soil erosion by
preventing stormwater contact with the soils. The proposed IM for Area 2-I'ormer
Manufacturing Areas, is a permanent, permeable cover. The cover consists of a geotextile
marker layer and an 18-inch vegetative soil layer. This proposal is essentially a BMP for
stormwater. The cover will be designed with low slope factors for prevention of erosion from
stormwater. In combination with proposed covenants restricting land wuse to
commercial/industrial’, and the proposed IM Effectiveness Monitoring Plan requiring periodic
monitoring of Site surface water, the proposed IMs will be fully protective of Human Health and
the Environment and are expected to meet the IMO.

6. Section 4.1, Interim Measures Objectives (IMOs)
This section states that the IMOs are premised on the Site remaining industrial or
commercial. Please revise to provide an analysis of future site conditions based on the
USEPA OSWER Directive 9355.7-04 Land Use in the CERCLA Remedy Selection
Process, specifically providing the bulleted list of information on p. 5 of this directive.

Response:

The primary objective of OSWER Directive 9355.7-04 is to, “...promote early discusstons with
local land use planning authorities, local officials, and the public regarding reasonably
anticipated future uses of the property...”. Achievement of this objective has been the subject of
an on-going effort by multiple stakeholders associated with the Nitro Site. In an effort to
integrate specific reuse scenarios and to facilitate redevelopment of the Site, Solutia began
working with area and state redevelopment authorities in early 2007, including the Charleston
Area Alliance; the WV Development Office; the Marshall University Brownfields Office; the

3 «Area 2 — Former Manufacturing Areas” was designated as “Area | — Protect the River Areas”, in the EFRI, dated
February 17, 2007.

* February 16, 2007 Draft Expanded RCRA Facility Investigation, as approved by an April 25, 2008 letter from
William Wentworth, Remedial Project Manager, USEPA to Mr. Michael L. House, Solutia Inc.

* Interim Measures Work Plan, Table 4-2, “Proposed Interim Measures”.
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Putnam County Develoment Office; and the West Virginia Port Authority. Many of the
meetings and discussions have included involvement of the WVDEP. These efforts are
continuing with periodic meetings and progress updates.

To date, there is general agreement among all stakeholders associated with the Site that a
residential use in the future is inappropriate; and that a commercial / industrial reuse that
maintains the protectiveness of the remedies in place at the time are both appropriate and desired.
Implementation of the IM WP elements will not preclude most commercial/industrial reuse
scenarios.

The information suggested by the bulleted checklist on page 5 of OSWER Directive 9355.7-04 is
either not applicable to the Site or is readily available if a specific redevelopment opportunity
arises.

IM W/P Modifications

The first paragraph in Section 4.1 Interim Measures Objectives will be revised to read as follows:
“USEPA OSWER Directive 9355.7-04 Land Use in the CERCLA Remedy Selection
Process encourages early discussions of Site stakeholders with local and area land use
planning authorities, local officials, and the public regarding reasonably anticipated
Sfuture uses of the property. Solutia began working with area and state redevelopment
authorities in early 2007, including the Charleston Area Alliance; the W.V Development
Office; the Marshall University Brownfields Office; the Putmam County Develoment
Office; and the West Virginia Port Authority.
There is agreement among all Site stakeholders that a residential use in the foreseeable
future is inappropriate; and that a commercial / industrial use that maintains the
protectiveness of the remedies in place at the time are both appropriate and desired.
Implementation of the IM W/P will not preclude commercial/industrial reuse scenarios
currently being reviewed.
Therefore, Interim Measure Objectives (IMOs) have been developed for Site soils,
riverbank, wastes and groundwater. The IMOs are premised on the Site remaining
industrial or commercial,

7 Sections 4.1.3, Area 3 (Non-Manufacturing) and 4.1.4, Area 4 (Riverbank) and Table
4-1, IMOs
Both sections and Table 4-1 state that the Area 3 and 4 IMO is to “Prevent exposures
of Site users and/or trespassers to soils and debris.” Please revise to reference all of
the data indicating that soil and debris exposures in these areas must be controlled,
and evaluate the protectiveness of the proposed controls.

Response:

Based on Site investigations and stormwater management experience, 1t has been shown that the
potential exists for offsite transport of TCDD via the stormwater pathway. Therefore, the entire
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Site will receive covers to prevent potential transport of COCs off-site. This will also control
potential COC exposure pathways to affected Site soils,

8. Section 4.1.3, Site-Wide Groundwater
Since barrier walls are to be installed to eliminate discharge of groundwater
contaminants to the Kanawha River, this should be added to this section as a short-
term IMO. Please revise accordingly.

Response:
Agreed.

IM W/P Modifications:

Solutia proposes to modify the list ot short-term IMOs for Nitro Site Groundwater as follows:

Short-term IMOs for the Nitro site groundwater include:

e FEliminate the potential for groundwater transport of COCs from major site source
areas. Monitor concentrations of 2,3,7,8-TCDD and PCE and its breakdown products
in groundwater to confirm improvement over time and.

o (Control site groundwater use.

9. Section 4.1.6, Aquatic Sediments and Table 4-1, IMOs
Refer to the comments above for Sections 2.4 and 2.5.3, and revise accordingly.

Response:

Please refer to Comment 2 Response.
10. Tables 4-1 through 4-3

a) Low permeability covers are proposed for the Former 2,4,5-T Manufacturing
Area, the WIA Impoundments, and the WTA 2,4,5-T Building Demolition
Disposal Area in Table 4-3. The primary difference between the low
permeability cover and the Subtitle C Low Permeability Cap proposed for some
of the source areas is that the cover lacks the cap drainage layer which ensures
long-term stability in response to changing precipitation/groundwater flow
regimes. Furthermore, the cover on the A3 Basin has already been super
saturated and subsequently breached by a high precipitation period. Therefore,
only Subtitle C caps will be considered adequate for all source areas to satisfy
interim measure/final remedy requirements. Please revise accordingly.

b) Please add the following justification to Section 4.1.5 (Site-Wide Groundwater):
reference and describe all groundwater data that supports the use of barrier
walls for only the PDA, Process Area TCE Source Area, and the Old Nitro
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Dump/Waste Pond. Explain why barrier walls are unnecessary for the other
identified source areas.

¢ Caps and covers are proposed for particular “areas.” However, cap boundaries
must actually be defined by soil cleanup goals. This plan must be revised to
include soil cleanup goals for all relevant soil contaminants. In relation to this
issue, USEPA has just released a Public Review Draft (OSWER 9200.3-56)
entitled Draft Recommended Interim Preliminary Remediation Goals for
Dioxin in Soil at CERCLA and RCRA Sites (December 30, 2009). The
recommended interim PRGs are 72 ng/kg 2,3,7,8-TCDD TEQs for residential
soils, and 950 ng/kg 2,3,7,8-TCDD TEQs for industrial soils. These PRGs must
be taken into account in the development of the dioxin soil clean-up goal for the
Solutia site. However, this Solutia-specific dioxin clean-up goal must also be
protective of uncontrolled storm-driven sheet flow from the site to the Kanawha
River.

Response:

Please see combined Response for 10a, 10b and 10¢ below.

Three major COC source areas have been defined at the Site by historical knowledge and
investigative results (i.e. PA PCE Source Area; PDA; and the Old Nitro Dump). These source
areas are characterized by the highest concentrations of COCs at the Site in groundwater and
soils and are therefore proposed to be fully contained by barrier walls keyed into bedrock in
combination with caps (i.e. Subtitle C Caps).

The differentiation in the proposed caps & cover types and the areal extent of each type are
driven by the variation in the need to control infiltration of stormwater. The Low-permeability
Caps and barrier walls are proposed to be used for Site source areas for total containment and
optimum prevention of infiltration to groundwater. Low-Permeability Covers, without
containment of the groundwater, are proposed for areas of lower COC concentration in both soils
and groundwater based on historical knowledge and Site investigations (i.e. Former 2,4,5-T Mfyg.
Area and WTA Former Impoundments). Groundwater outside of the fully contained areas will
be monitored over time to insure that adequate progress is being made over time toward
achievement of the sitewide groundwater IMOs identified in Table 4-1. Permanent Permeable
Covers will be placed over all other areas of Site not covered by Subtitle C Caps or Low-
Permeability Covers.

Site characterization has shown that the highest quantities ot 2,3,7,8-TCDD transport from the
Site to the Kanawha River are associated with surface water rather than groundwater. All three
cap & cover types proposed for the Site will prevent the potential transport of 2,3,7,8-TCDD and
other COCs via surface water. Each of the cover types will also prevent the potential for a
completed contact exposure pathway between the affected (or potentially affected) soils and
potential receptors (i.e. achieve the intermediate / long-term IMOs for soils and stormwater
identified in Table 4-1).
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Implementation of the IM-EMP will provide contirmation of the continuing etfectiveness of the
caps, covers and groundwater containment by requiring periodic inspection and maintenance to
assure conformance to original performance specifications. The IM-EMP will also provide
information to assess progress toward achievement of all intermediate/long-term IMOs identified
in Table 4-1.

Future land use will be restricted to commercial/industrial via restrictive covenants®. Any future
commercial / industrial use scenario will undergo its own review and approval process by the
Agencies.

® This is an environmental covenant executed pursuant to the Voluntary Remediation and Redevelopment Act, West
Virginia Code Chapter 22, Article 22, and the Uniform Environmental Covenants Act, West Virginia Code Chapter
22, Article 22B

Response to Comments, IMWP (0101-01-700A), April 9, 2010 Page 14



FINAL
INTERIM MEASURES
WORK PLAN

Solutia Inc. Nitro Site
Nitro, West Virginia

Prepared for:

Solutia Inc.

575 Maryville Centre Drive
St. Louis, Missouri 63166

Prepared by:

Potesta & Associates, Inc.

7012 MacCorkle Avenue, SE
Charleston, West Virginia 25304
Phone: (304) 342-1400 Fax: (304) 343-9031
E-Mail: potesta@potesta.com

Project No. 0101-01-0081-700A

April 9, 2010

APOTESTA e




1.0

2.0

3.0

4.0

TABLE OF CONTENTS

PROJECT OVERVIEW ...ttt bt e e es st |
1.1 St DIESCIIPLION. ...ttt eicet e bttt st e st e e e c s e e es b e e e e sbeare e b bsanbanns I
1.2 HAStOrical Site USE ....coveiieeiiieiie ettt et ee et s a e aes s e aeens 2

Figure 1.1 - Site Location Map

SUMMARY OF SITE CONDITIONS ..o eeeeeeeteet s ieseese e e en e s s naas 4
2.1 TODD MiIALION. ... veiiteirsiritresiecitnesseesteseiaessaeasaessseesesessesssseesssassaestassbeeassmensessesssesans 4
2.1.1 Groundwater Pathway......ccc.ocoieiiriieiinierce e 4
2.1.2  Surface Water Pathway ..........cccceeicercriiecie e s e 3
2.2 Source Area Migration.........cooveieoerveereieicrieeseeee e e s e se e e e e en e s nae e eae e aens 5
2.3 Nitro Facility SEewWer SYSTEIM ....cccovuriveiiir e crerre ettt e s s e e e e s s aneeans 6
B B 1= 1o Fi 10 1<) L F O OSSOSO 7
2.5 CONCIUSIONS ...t eeiere e rteeteerie e et e s eeaee e sae e e s sae et e e aneesaessne s eseeenssbesesseennsersesasnsnsennen 7
251 TCDD ettt ettt e b st e e e e rne e anbeenraas 7
252 PCE ettt et et eaa e te e na et et s s eanan 7
2.5.3 Potential Impact on Aquatic Life......ccooeveeieieei e 7
Figure 2.0 - COC Migration to Kanawha River via Surface Water & Groundwater &
Pathways
CONCEPTUAL SITE MODEL ......ccoiieirniectenerrenee et es e e cnesneessa e sesneensesan 9
3.1 ATEA 1 = SOUICE ATCAS ...evcuriiieieeiieeieeirieeeeeesestrcsesesenesersnee e eessaeesesnessesseessasessesssnes 9
3.2  Area?2 - Former Manufacturing ATCaS...........cccvveiieeeiireeeeeeriensssessneesnesssssressnens 10
33 Area 3 — Non Manufacturing ArCas.......ccecceviierrveesvviees e esseeeseessneesssesssss e cenes 10
34 Aread - RIVEr BanK ......ccooiiiiiiiiiciii et see e sna bt 10

Figure 3.1 - Process Area - Interim Measures WP Conceptual Site Model
Figure 3.2 - Wastewater Treatment Area - Interim Measures WP Conceptual Site Model

INTERIM MEASURES.... .ottt sere et s s e v e s veransesresne e en e asnnsanns 11
4.1.  Interim Measures OBJECtiVES ..covvieiireiiiecceeeee e reccrecr e e e e 11
4.1.1 Area ] (SOUTCE AICAS)....cceeuereieieieeeiereter e erraersreesssreeaseesssseesrassrasasseesnns 12
4.1.2  Area 2 (Former Manufacturing).........cccoveeiirnieimminccninicnn s 13
4.1.3  Area 3 (Non-Manufacturing)} .......cccecovrcvvrerrirnccmrnrecrrinncreesereseneaesinssnas 13
4.1.4 Area 4 (Riverbank) ......ccocoveorimiirce it 13
4.1.5 Site-wide Groundwater.........cocevceieiiriirerreie et 14
4.1.6  Aquatic SedIMENTS .......cc.corieieierie et sertecenreee st re e rese e e e seeasssensenees 14

Table 4-1 - Interim Measures Objectives

Interim Measures Work Plan (0101-01-0081-700A), April 9, 2010



4.2  Proposed Interim MeEasUIes........cccceeiueeiireirersvreecrieerrsseecreceesneesas e
4.2.1 Projected Effectiveness of Proposed Interim Measures................
43  Potential Integration of Contiguous Property .........ccoocoemvcinincnccv e

Table 4-2 - Proposed Interim Measures

Table 4-3 - Interim Measures Technical Specifications
Figure 4.1 - Process Area Interim Measures

Figure 4.2 - Wastewater Treatment Area Interim Measures

5.0 INTERIM MEASURES EFFECTIVENESS MONITORING PLAN ................
5.1 ODJEOLIVES .eeeniieeeccriee e eree e eeiee e se e s e e e s e e s e e smee e see s ene e s e an s erannannrans
52 Sampling and INSPECIONS ....c.uervveirrcreeirmirrcrreree e e ea s s
5.3 REPOTHIG...cermeiieeieecerteerrr e bbb s s s

Table 5-1 - Interim Measures Effectiveness Monitoring Plan Summary
Figure 5.1 - Interim Measures Effectiveness Monitoring Wells

6.0 INTERIM MEASURES WORK PLAN SUMMARY / SCHEDULE .................
6.1 Scope Of WOIK ..ot
6.2 Schedule.......ccooiiiiecee e s
6.3 RePOITING ..ot s

RCRA Deliverable Schedule

TO  CLOSING ettt st eas s s ebesae b saa s b sa b n s s

APPENDIX A
Pre-Interim Measures TCDD Flux to River
Post-Interim Measures TCDD Flux to River
2008 Supplemental Data Collection — 2Q08 Dioxin Results — Round 1
2008 Supplemental Data Collection ~ 3Q08 Dioxin Results — Round 2

Interim Measures Work Plan (0101-01-0081-700A), April 9, 2010



ACRONYMS AND DEFINITIONS

COCs

CSM

DCE

ERFI

M

IM-EMP

IMO

Old Monsanto
New Monsanto

PA

PCE

PDA

Permit
RCRA

RFI

Source Area

TCDD
TCE

TEQ
Solutia
SWMU
TMDL
USEPA
vC

WTA
WVABCA
WVAWQC
WVDEP

Constituents of Concern (i.e., constituent concentrations in Site media are
greater than an established health based screening levels for that respective
media)

Conceptual Site Model

Dichloroethylene

Expanded RCRA Facility Investigation conducted in 2Q05 — 3Q06
Interim Measures

Interim Measures Effectiveness Monitoring Plan

Interim Measure Objective
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United States Environmental Protection Agency
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Solutia Nitro Site former Wastewater Treatment Area
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INTERIM MEASURES
WORK PLAN

Solutia Inc. Nitro Site
Nitro, West Virginia

1.6 PROJECT OVERVIEW

This Interim Measure (IM) Work Plan (WP) has been prepared pursuant to the Site Resource
Conservation and Recovery Act (RCRA) Corrective Action Permit, 1.D. WV039990965
(Permit), Section E.2, “Interim Measures.” This WP presents a basis for a recommended Scope
of Work (SOW) to be completed as IMs for the Solutia Nitro, West Virginia facility (Site) soils
and groundwater. The proposed IMs will be completed as part of the continuing RCRA
Corrective Action program at the Site. The IMs are designed to be compatible with future site
redevelopment options and anticipated final RCRA Corrective Measures. The purpose of this
WP is to present an overview of the current Site conditions and to provide details related to the
proposed IMs for Site environmental media.

An IM Effectiveness Monitoring Plan has been developed to be initiated following
implementation of the SOW. The purpose of the monitoring plan is to assess the effectiveness of
the IMs toward achievement of the objectives for Site environmental media. This monitoring
plan is discussed in Section 5.0.

1.1  Site Description

Solutia’s Site, formerly known as Flexsys America L.P. (Flexsys) Nitro, West Virginia, is
located along the eastern (right-descending) bank of the Great Kanawha River (Kanawha River),
approximately one-half mile north of the City of Nitro in Putnam County, West Virginia
(Figure 1.1). The Site is a former chemical manufacturing plant, which began production of
various chemical compounds in the early 1910s and continued until mid-2004. From mid-2004
through December 2005, all operating facilities were shut down, decommissioned and

dismantled to grade.

The Site encompasses approximately 122 acres and is divided into two separate areas by
Interstate 64: 1) a southern area encompassing approximately 76 acres, which was the former
Process Area (PA) and; 2) a northern area, encompassing approximately 46 acres, which was the
former Wastewater Treatment Area (WTA) and included the wastewater treatment plant and
wastewater impoundments.

Characterization Information on soils, groundwater, sediments and surface water obtained during
performance of RCRA Facility at the Site has been used to divide the Site into the following four
areas to facilitate development of the Conceptual Site Model.
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® Area 1 - Source Areas;

o Area 2 - Former Manufacturing Areas;

° Area 3 - Non-Manufacturing Areas (Parking, Administration, Warehousing and
Undeveloped Land, and;

. Area 4 - Riverbank.

These areas are further described later in Section 3.0 Conceptual Site Model.

i.2 Historical Site Use

Chemical production began at the Site in 1918 when the United States Government started
producing smokeless powder (nitrocellulose) for use in World War 1. Nitrocellulose production
ended in 1921 when the Site was purchased by the Rubber Services Company and used for the
manufacturing of chloride, phosphate and phenol compounds. Monsanto Company (Old
Monsanto) purchased the facility in 1929 from Rubber Services Company and added the
manufacture of flotation agents, pickling inhibitors, anti-oxidants, anti-skinning, wetting agents,
and oils to the existing production operations in the 1930s.

Old Monsanto continued to expand operations at the Site and accelerated its growth in the 1940s,
including the production of 2.4,5-trichlorophenoxyacetic acid (2,4,5-T) and sodium
trichlorophenoxyacetic acid. A byproduct of the production of 2,4,5-T is the creation of 2,3,7,8
tetrachlorodibenzo-para-dioxin (ITCDD). TCDD has been detected in surface soils at the Nitro
Site. Production of the herbicide 2,4,5-T was initiated at pilot scale during the summer of 1948;
plant scale production began in October 1948 in Building 34. As the demand for the herbicide
increased during the Vietnam War, a new integrated facility in Building 92 was constructed and
came online in August 1963. Production of the herbicide continued until demand for the product
eased and production ceased at the Site in 1969. Several of the units associated with the
production of the herbicide were decontaminated, demolished and buried on site during the early
1970s.

The manufacturing ot rubber chemicals initially comprised about 65 percent of the Site’s
operations. The product line was diversified with new additions over the years, including the
aforementioned herbicide production and an animal feed nutritional additive in addition to rubber
chemicals including vulcanization accelerators, vulcanization inhibitors and anti-oxidants for
miscellaneous rubber products. A variety of raw materials were used in the multiple chemical
production processes carried out at the Site over the years, including inorganic compounds,
organic solvents, and other organic compounds.

All production operations, maintenance and facility management of the Nitro plant were
transferred to Flexsys in 1995. This transfer agreement included the entire Site and substantially
all of the assets except the improved real estate and certain limited manufacturing assets. The
RCRA Permit was modified (Class I modification) to reflect the change in permittee status from
Old Monsanto to both Old Monsanto and Flexsys. In 1997, Old Monsanto spun off its chemical
businesses to a newly created company called Solutia Inc. (Solutia). The equity acquired by
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Solutia included Old Monsanto’s interest in Flexsys, including the Nitro facility, as well as Old
Monsanto’s solely owned assets and liabilities at the Nitro Site. Assets included the real Site
property while liabilities included responsibility for RCRA Corrective Action. In 2000, Old
Monsanto entered into a merger and changed its name to Pharmacia Corporation (Pharmacia).
Also in 2000, New Monsanto, based on the previous agricultural division of Pharmacia was
incorporated as a standalone subsidiary of Pharmacia. In 2002, New Monsanto was spun from
Pharmacia as a separate company. Pharmacia became a subsidiary of Pfizer in 2003.

In October 2003 Flexsys made a business decision to cease all chemical production at the Nitro
facility. Activities began during the second quarter of 2004 to dismantle, decontaminate, and
remove all surface structures including the wastewater treatment plant facility. Demolition was
completed in December 2005.
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2.6 SUMMARY OF SITE CONDITIONS

Past site investigations, performed for the RCRA Facility Investigation (RFI) at the Site are
summarized in the February 16, 2007, Expanded RFI (ERFI) Report. One conclusion of these
investigations is that TCDD is migrating from the Former 2,4,5-T Manufacturing Area, the Past
Disposal Area (PDA) and the Closed Wastewater Impoundments via the groundwater and/or
surface water pathways and discharging to the Kanawha River (see Figure 2.0 for locations of
areas and groundwater wells). Another conclusion is that tetrachloroethene (also known as
perchloroethene or PCE) or its breakdown products (trichloroethylene or TCE; dichloroethene or
DCE; and vinyl chloride or VC) are migrating from the Former Rubber Chemicals
Manufacturing Area (Source Area) via the groundwater pathway and discharging to the
Kanawha River. Migration of these constituents via the groundwater and/or surface water
pathway is discussed below.

2.1  TCDD Migration
2.1.1 Groundwater Pathway

TCDD migration to the Kanawha River via the groundwater pathway was evaluated by
collecting high-volume groundwater samples during April, May, June and July of 2008.
Groundwater samples were collected from seven existing TCDD migration well pairs and two
existing plume stability well pairs located in the PA; and four existing TCDD migration well
pairs and two new TCDD migration well pairs installed in the WTA (Figure 2.0). Average
concentration data from these monitoring wells were used to determine the TCDD Toxicity
Equivalent Quotient (TEQ) flux from the PA (including the PDA) and the WTA to the Kanawha
River via the groundwater pathway as shown below:

AVERAGE TCDD (as TEQ) Migration to River via the Groundwater Pathway

{2008 / 3008 database)
Groundwater Average Dioxin TEQ Dioxin TEQ Flux to
TCDD Source Area and Migration Pathway Discharge to Concentration Kanawha River via
Surface Water in Groundwater Groundwater Pathway
{GFD) (pg/L) (ug/day)
Shallow Groundwater
®  Process Area 36 0.067 0.0000
o Past Disposal Area 206 0.153 0.0001
o  Wastewater Treatment Area 328 0.654 0.0008
Deep Groundwater
©  Process Area 7,017 0.008 0.0002
e  Past Disposal Area 2,447 0.037 0.0003
*  Wastewater Treatment Area 9,049 0.195 0.0067

Total Average Dioxin TEQ Flux to the Kanawha River via the Groundwater Pathway 0.0082 ug/day
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Based on this evaluation, the average TCDD tlux (as TEQ) from the Site to the Kanawha River
via the groundwater pathway is 0.05 percent of the 16.5 ug/day “safe loading level” for TCDD as
defined in the TCDD Total Maximum Daily Ioad (TMDL) Report’ for the Kanawha River.

2.1.2 Surface Water Pathway

As required by Site NPDES Permit No. WV(116181, Solutia currently collects quarterly
stormwater samples from Outfall 001, which is located in the PA and Outfall 003 located in the
WTA. Monthly stormwater samples are collected from Outfall 002, also located in the WTA
(Figure 2.0). Stormwater sampling data, collected from the three outfalls in 2007, were used to
determine TCDD flux from the Site to the Kanawha River via the surface water pathway:

TCDD Migration to the Kanawha River via the Surface Water Pathway in 2007

Average

Stormwater Maximum TCDD Maximum TCDD Flux
Discharge to Concentration to Kanawha River via
TCDD Source Area and Migration Pathway Surface Water in Stormwater Sarface Water Pathway
(GFPD) (pe/L) (ug/day)
Process Area
e Outfall 001 137,000 2.3 1.203
Wastewater Treatment Area
o Outfall 002 3,600 18.5 0.200
¢  Outfall 003 15,000 2.3 0.134
©  Sheet Flow 13,000 18.5 0.908

Total TCDD Flux to the Kanawha River via the Surface Water Pathway 2.445 ug/day

This analysis demonstrates that the maximum TCDD flux from the Site to the Kanawha River
via the surface water pathway is 14.9 percent of the 16.5 ug/day “safe loading level” for TCDD.

2.2 Source Area Migration

A Source Area was detected in the Former Rubber Chemicals Manufacturing Area within the PA
(“Source Area”) during the CA-750 Groundwater Environmental Indicator Site investigation
conducted in 2003 (See Figure 2.0). The source consisted primarily of tetrachloroethene (also
known as perchloroethylene or PCE) or its breakdown products (TCE, DCE and VC). Maximum
detected PCE, TCE, DCE and VC concentrations in the Source Area were 12,000 ug/L; 14,000
ug/L; 56,000 ug/L. and 17,000 ug/L., respectively, in 2Q03 and 3Q03. Chlorobenzene (12,000
ug/L), ethylbenzene (12,000 ug/L) and xylene (36,000 ug/l.} (maximum concentrations) were
also detected in this Source Area.

! “Dioxin TMDL Development for Kanawha River, Pocatalico River and Armour Creek, West Virginia”, dated September 14,
2000, prepared for U.S EPA Region Il by Tetra-Tech, Inc. (see Page 42)
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A plume stability evaluation performed for the ERFI from 2Q05 to 3Q06 confirmed the presence
of a chloroethene Source Area in the Former Rubber Chemicals Manufacturing Area. However,
PCE was no longer present and maximum detected concentrations of TCE, DCE and VC were
3,800 ug/L, 73,000 ug/L and 15,000 ug/L, respectively. Chlorobenzene, ethylbenzene and
xylene were still present in this Source Area at maximum concentrations of 11,000 ug/L, 720
ug/L and 670 ug/L, respectively.

Quarterly Plume Stability Monitoring has continued at the Site since the ERFI sampling was
completed in 3Q06. In 2Q09, TCE, DCE and VC maximum concentration in the Source Area
was 1,400 ug/L, 61,000 ug/l. and 7,100 ug/L, respectively. These PCE breakdown products
were also present in downgradient monitoring wells adjacent to the Kanawha River at maximum
detected concentrations of 1,900 (GW-4A/B); 27,000 ug/L (GW-9 A/B) and 3000 ug/L (GW-11
A/B), respectively (Figure 2.0). Chlorobenzene, ethylbenzene and xylene were also present in
the Source Area at maximum detected concentrations of 1,600 ug/L., 160 ug/L and 51 ug/L,
respectively. However, in downgradient monitoring wells, chlorobenzene and xylenc were
detected at a maximum concentration of 350 ug/L (MW-10 A/B) and 6.6 ug/L. (MW-0 A/B)
respectively while ethylbenzene was not detected.

Surface water sampling performed for the 2003 CA-750 Groundwater Environmental Indicator
Site investigation demonstrated that groundwater discharges from the PA did not result in an
exceedance of West Virginia Ambient Groundwater Quality Criteria (WVAWQC) in the
Kanawha River.

2.3 Nitro Facility Sewer System

Solutia, Flexsys and the Agencies (Parties) reached an agreement in 1995 on how the Facility
Sewer System Solid Waste Management Unit (SWMU) would be addressed. The agreement
among the Parties was based on the following documents:

© “Facility Sewer System Stabilization Work Plan,” Roux Associates, Inc.
August 5, 1994.
© “Sewer Stabilization Measures Evaluation Report,” Roux Associates, Inc.,

May 30, 1995. This report presented a comparative analysis of conceptual sewer
stabilization measures alternatives.

° “Detailed Sewer Stabilization Measures Plan, Roux Associates, Inc.,”
November 27, 1996.

The agreement among the Parties was that Flexsys would fund an estimated $25 Million
Stabilization Measure to install above grade process sewers, eliminating the use of the below
grade Facility Sewer System for process wastewater streams, in lieu of further characterization
and investigation of the Facility Sewer System SWMU. Installation of this Stabilization
Measure pursuant to the November 27, 1996 Work Plan was nearing completion when the
decision was made by Flexsys in October 2003 to discontinue operations at its Nitro facility.
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As stated earlier, the decision in October 2003 to discontinue operations at the Nitro facility was
followed by decontamination and dismantling of all surface structures to grade in 2004-2005.
Any potential for the Nitro Facility Sewer System to intercept the groundwater and to provide a
direct pathway to the river was eliminated as an element of the 2004-2005 Site demolition.
During the facilities demolition phase, the Nitro Facility Sewer System was physically blocked
with concrete at each drop inlet and manhole (~125 locations) throughout the Site. In addition,
each Nitro Facility Sewer System outfall at the river was also physically blocked with concrete.

24 Sediments

4

Pursuant to an agreement between New Monsanto and Solutia, responsibility for the historical
Kanawha River sediments and any required actions related to these sediments to protect Human
Health or the Environment will be the responsibility of New Monsanto. Pursuant to a United
States Environmental Protection Agency (USEPA) CERCLA order?, New Monsanto is currently
conducting studies on a section of the Kanawha River which includes the area adjacent to the
Site. Kanawha River sediments are among the issues subject to that investigation.

2.5 Conclusions

2.5.1 TCDD

TCDD is migrating to the Kanawha River from the Former 2,4,5-T Manufacturing Area, the
PDA and the Closed Wastewater Impoundments via the groundwater and surface water
pathways. Although TCDD flux is less than 15 percent of the “safe loading level” (16.5 ug/day),
migration from these source areas should be controlled because the WVAWQC for 2,3,7,8-
TCDD in the Kanawha River is 0.014 pg/L, a very low number established to protect human
health.

252 PCE

PCE breakdown products (TCE, DCE and VC) are migrating from the Former Rubber Chemicals
Manufacturing Area and discharging to the Kanawha River via the groundwater pathway. Even
though TCE concentrations in the Kanawha River downgradient of the Former Rubber
Chemicals Manufacturing Area are below the 81 ug/L. WVAWQC, migration from this source
area should be controlled to ensure that this criterion will continue to be achieved.

2.5.3 Potential Impact on Aquatic Life

While West Virginia has no specific aquatic life numeric criteria for TCDD, the Kanawha River
is protected by the application of a warm water aquatic life use designation and the protection
offered by the applicable narrative criteria. In addition to meecting the applicable contact

2 Administrative Order by Consent for Removal Action, EPA Docket No. CERC-03-2004-0171DC, Kanawha River
Site, West Virginia
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recreation criteria in the area adjacent to and downstream of the properties, the TCDD
concentrations in the river must be conducive to the establishment of aquatic communities.

TCDD concentrations which can be expected to affect aquatic life have been evaluated in several
studies summarized by the USEPA in 1993. This interim report on assessment of environmental
risks (EPA/600/R-93-055) suggests that amphibians and invertebrates are much less sensitive to
TCDD than fish, and that a water column concentration of 0.6 pg/l (conservative value based on
particulate organic carbon concentration) would equate to a low risk of harm to aquatic life. As
this number is well above the state’s drinking water and contact recreation criteria, attainment of
the water column standards should adequately protect aquatic life.

It is well documented that the water column concentrations will peak during higher flow events
with the suspension of river sediments. The load to the water column currently in place due to
sediment-associated TCDD is being addressed by performance of an Engineering
Evaluation/Cost Analysis (EE/CA) by New Monsanto. The EECA evaluates removal action
alternatives to provide sufficient information for USEPA to determine the necessity, feasibility
and efficacy of non-time critical removal actions. Subsequent to Site IMs described herein,
overall on-going TCDD loading to the river will be substantially reduced and will minimize
additional loading to the sediments. As the currently estimated TCDD loadings represent a
fraction of that afforded the Site in the TMDL (~14% of “safe loading™), future loadings are
considered to be protective of sediments which redeposit after the Kanawha River remediation.
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3.0 CONCEPTUAL SITE MODEL

Existing information on source areas, soils, groundwater, sediments and surface water, obtained
during performance of RCRA Facility Investigations and Interim Measures at the Site was used
to develop the Conceptual Site Model (CSM) described in this section. This CSM divides the
Site into four areas: Area 1 - Source Areas; Area 2 - Former Manufacturing Areas; Area 3 -
Non-Manufacturing Areas (Parking, Administration, Warehousing and Undeveloped Land); and
Area 4 - Riverbank (Figure 3-1).

3.1 Area 1 - Source Areas

Area 1 consists of two former manufacturing areas (the Former 2,4,5-T Manufacturing Area and
the Former Rubber Chemicals Manufacturing Area); three waste disposal areas (PDA, Old Nitro
Dump and Former 2,4,5-T Production Building Demolition Debris Disposal Area); and six
closed surface impoundments in the WTA (Waste Pond, Limestone Bed, Surge Basin,
Equalization Basin, Emergency Basin, and A3 Basin). The Former 2,4,5-T Manufacturing Area,
the Former Rubber Chemicals Manufacturing Area and the PDA are located in the PA. The Old
Nitro Dump, Former 2,4,5-T Production Building Demolition Debris Disposal Arca and the
closed surface impoundments are located in the WTA. Figures 3-1 and 3-2 show the areal extent
of Area 1 along with the location of the individual source areas.

Process Area — Previous IMs performed in the Former 2.4,5-T Manufacturing Area (gravel,
asphalt and concrete covers) and the PDA (soil and gravel cover) have improved conditions such
that it is currently protective of Site users. However, because TCDD and other COCs are present
in these Source areas, additional protectiveness could be attained by replacement of these
temporary covers with more durable, low-permeability cover as an additional IM. Such an
engineered cover would ensure long-term prevention of human exposure to source area soils and
wastes and long-term control of TCDD migration from these source areas to the Kanawha River
via the surface water pathway.

Ins'jt_allation of a low-permeability cap and barrier wall around the PDA would physically contain
impacted soils and wastes and prevent migration of TCDD from this source area to the adjacent
Kanawha River via the groundwater pathway.

Impacted groundwater is migrating from the PCE source in Area 1 and discharging to the
Kanawha River. Migration of PCE and its breakdown products (TCE, DCE and VC) from this
source area could be controlled by installing a low-permeability cap and barrier wall at the
Former Rubber Chemicals Manufacturing Area.

Wastewater Treatment Area — Previous IM soil covers on the two closed waste disposal arcas
and the six closed impoundments in the WTA are currently protective of Site users. However,
long-term permanent protection of Site users could be achieved by installation of additional IMs
composed of low-permeability covers over these closed impoundments and waste disposal areas.
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In June 2003 a seep was observed coming from the A3 Basin. The seep was hypothesized to
have originated from unusually heavy rainfall beginning in May and June 2003 in the southern
WYV area, causing the 1-foot soil cover over the stabilized sludge in the A3 Basin to become
saturated. As the water in the saturated soil cover traveled toward the lowest elevation point in
the Basin cover, the soil became supersaturated and the seep broke out on the ground surface.
The interim measure consisted of placement of a 40 mil. HDPE synthetic rain covers over the
entire A3 Basin area over an additional soil cover of approximately 2 feet over the lowest point
in the Basin to maintain a slope of 1% minimum. The seep has not re-occurred and water levels
below the basin have dropped significantly.

3.2  Area?2- Former Manufacturing Areas

Area 2 is comprised of the former manufacturing areas in the PA that are not included in the
Former 2,4,5-T Manufacturing Arca and the Former Rubber Chemicals Manufacturing Area
(Figures 3.1 and 3-2). Stormwater discharging from Area 2 to the Kanawha River does not
exceed the Site’s NPDES Permit limits because an earlier IM, utilizing flow control, gravel and
vegetated covers, gravel berms and silt fences along with existing concrete building slabs,
asphalt parking lots and roadways, has effectively isolated surface water runoff contact with
underlying soils. Long-term protection of public health and the environment could be achieved
in Area 2 by installation of an additional IM composed of a permanent, permeable soil cover to
provide a more robust protection from human contact with surface soils and limit entrainment of
TCDD in stormwater runoff discharging to the Kanawha River.

3.3  Area3— Non Manufacturing Areas

Area 3 consists of land in the PA and WTA that was used for parking, administration,
warehousing or left undeveloped (Figures 3.1 and 3.2). Soils in the PA and WTA are currently
protective of human health except for TCDD concentrations at the P-07 surficial soil sampling
location in the PA and the W-25 soil sampling location in the WTA®. Risks associated with
these soil sampling locations could be controlled by additional Interim Measures eonsisting of
consolidation of these soils within the PDA followed with installation of a permanent, permeable
soil cover. As discussed above, the PDA can be contained by a barrier wall and a low-
permeability cap.

34 Area 4 - River Bank

Area 4 is the exposed bank of the Kanawha River along the entire PA and the southern portion of
the WTA (Figures 3.1 and 3.2). In 2003, an Interim Measure was performed on the river bank
adjacent to the PDA to remove residue seepage material and stabilize the slope by installing
geotextile and rip-rap armor. Additional improvements in the stability of the river bank could be
attained by installation of an additional IM consisting of clearing and grading of the bank,
followed by placement of geotextile and rip-rap armoring along the entire exposed river bank in
the PA and the WTA.

? “Bypanded RCRA Facility Investigation Report”, dated February 16, 2007 Potesta and Associates, Inc.
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4.0 INTERIM MEASURES

As described in Sections 2 & 3, Solutia has developed a ciear understanding of the nature and
extent of wastes and affected media on-site. This knowledge, coupled with remedial experience
under CERCLA and RCRA programs indicate that removal and disposal and/or onsite treatment
of source and waste disposal areas at this Site is impracticable for the following reasons:

° 'The presence of 2,3,7,8-TCDD in Site environmental media and the unavailability
of offsite treatment / disposal alternatives within the United States.
The areal and vertical extent of affected media.

e The overall volume of affected soils, waste and groundwater on this 116-acre site.
Heterogenecity of wastes in source areas.

In sites characterized by these types of conditions, Section 300.430(a)(iii)}(B) of the NCP
establishes that engineering controls, such as containment, coupled with monitoring, institutional
controls, etc. are appropriate remedial actions. Therefore, containment-in-place is proposed to
control the major Site source areas to prevent the potential for off-site transport of COCs and to
mitigate potential exposure pathways. Lesser affected soils and groundwater outside of the
major source areas will be monitored and managed-in-place. All Site soils will receive covers to
mitigate potential COC exposure pathways and to prevent potential transport of COCs off-site.

Installation of the IMs will be followed by implementation of an Interim Measures Effectiveness
Monitoring Plan (IM-EMP). The IM-EMP will provide evaluation information to be used to
assess the short-term and long-term protectiveness of the IMs and the ability of the IMs to meet
Site Corrective Action Objectives.

4.1. Interim Measures Objectives

USEPA OSWER Directive 9355.7-04 “Land Use in the CERCLA Remedy Selection
Process,” encourages ecarly discussions of Site stakeholders with local and area land use
planning authorities, local officials, and the public regarding reasonably anticipated future uses
of the property. Solutia began working with area and state redevelopment authorities in early
2007, including the Charleston Area Alliance; the West Virginia Development Office; the
Marshall University Brownfields Office; the Putnam County Develoment Office; and the West
Virginia Port Authority.

There is agreement among all Site stakeholders that a residential use in the foreseeable future is
inappropriate; and that a commercial/industrial reuse that maintains the protectiveness of the
remedies in place at the time is both appropriate and desired. Implementation of the IM WP will
not preclude commercial/industrial reuse scenarios currently being reviewed.

Therefore, Interim Measure Objectives (IMOs) have been developed for Site soils, riverbank,
wastes and groundwater. The IMOs are premised on the Site remaining industrial or
commercial.
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The CSM presented in Section 3 of this work plan divides the Site into four areas, which are
summarized below and shown on Figures 3.1 and 3.2:

Area 1 — Source Areas

Process Area

o Former 2,4,5,-T Manufacturing Area

o Former Rubber Chemicals Manufacturing Area
o Past Disposal Area

Wastewater Treatment Area
o) 0Old Nitro Dump
o) Former 2,4,5-T Production Building Demolition Debris Disposal Area
o) Closed Surface Impoundments
® Waste Pond
@ Limestone Bed
= Surge Basin
& Emergency Basin

Equalization Basin
A3 Basin

Area 2 — Former Manufacturing Areas

Those portions of the PA, formerly used for chemical manufacturing, that are not known source
areas or disposal areas.

Area 3 — Non Manufacturing Areas

Land in the PA and WTA that was used for parking, administration (offices) and warchousing or
left undeveloped.

Area 4 - River Bank

Area 4 is the exposed bank of the Kanawha River along the entire PA and the southern portion of
the WTA. “Exposed bank” is defined as the bank face extending from the top-of-bank to normal
pool on the river (566’) across the site as depicted on Figures 3.1 and 3.2.

‘The IMOs described in the following sections are developed specific to environmental media
within each Site Area.

4.1.1 Areal (Source Areas)

Area 1 (Source Areas) IMOs, which are presented below, are designed to control the potential
for human exposure to wastes and impacted soil and groundwater in the source areas, and;
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migration of TCDD and PCE (and its breakdown products) from the source areas to the
Kanawha River via the groundwater and/or surface water pathways.

o Prevent exposure of current and future Site users and/or trespassers to wastes,
soils and groundwater in Area 1;

o Control migration of TCDD from Area 1 to the Kanawha River such that the
groundwater and surface water discharges do not exceed the “safe loading level”
for the Site; and

o Control migration of PCE and its breakdown products from Area 1 to the
Kanawha River such that the groundwater discharge does not cause an
exceedance of WVAWQC in the river.

4,1.2 Area 2 (Former Manufacturing)

Area 2 IMOs address migration of TCDD to the Kanawha River via the surface water pathway,
i.e., protect the river. IMOs for Area 2 include:

° Prevent exposure of current and future Site users and/or trespassers to Area 2 soils
and groundwater; and

e Control migration of TCDD from Area 2 to the Kanawha River such that the
surface water discharges do not exceed the “safe loading level” for the Site.

4.1.3 Area 3 (Non-Manufacturing)

Area 3 is either undeveloped property or has been used primarily for parking, administration or
warehousing. The IMO for Area 3 is:

. Prevent exposures of Site users and/or trespassers to soils and debris.

4.3.4 Area 4 (Riverbank)

Area 4 is the exposed bank of the Kanawha River along the entire PA and the southern portion of
the WTA. The IMO for Area 4 is:

. Prevent exposures of Site users and/or trespassers to soils and debris.
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4.1.5 Site-wide Groundwater

USEPA’s groundwater protection and clean-up strategy for RCRA Corrective Action is to
address the greatest risks first and to make meaningful progress toward the ultimate goal of
returning groundwater to its maximum beneficial use. USEPA also expects final remedies to
control or eliminate surface and subsurface sources of groundwater contamination. The
proposed IMs to control Site sources to groundwater will make progress consistent with USEPA

strategy.
Short-term IMOs for the Nitro site groundwater include:

® Eliminate the potential for groundwater transport of COCs from major site source
areas. Monitor concentrations of TCDD and PCE and its breakdown products in
groundwater to confirm improvement over time; and

o Control site groundwater use.

The West Virginia Groundwater Protection Act [WV Code § 22-12-4(b)] states that achievement
of groundwater cleanup criteria will require reasonable efforts to mitigate further releases of
contaminants from SWMUSs, impoundments and affected soils, using the site boundary as the
point of compliance, and reduction of contaminant levels, as practicable, over time. Therefore,
the long-term IMO for Site-wide groundwater is achievement of State and Federal Cleanup

criteria.
4.1.6 Aquatic Sediments

As described in section 2.4 Sediments, New Monsanto is currently conducting studies on a
section of the Kanawha River which includes the area adjacent to the Site. One outcome of these
studies will be a determination if a clean-up action is required to address the historical sediments
along the Site river boundary - along with other Kanawha River sediments. The following
Solutia IMOs will apply to aquatic sediments in the area adjacent to the Site following any clean-
up actions by New Monsanto to address the historical sediments.

IMOs for aquatic sediments are summarized as follows:

¢ Control migration of TCDD from Area 1 to the Kanawha River such that the
groundwater and surface water discharges do not exceed the “safe loading leve
for the Site, and;

@ Conirol migration of PCE and its breakdown products from Area 1 to the
Kanawha River such that the groundwater discharge does not cause an
exceedance of the WVAWQC in the river.

14”

IMOs for all Site environmental media are summarized in Table 4-1.

*16.5 ug/day TCDD to the Kanawha River as defined in the 2001 TCDD Total Maximum Daily Load Report for the
Kanawha River.
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TABLE 4-1

Interim Measures Objectives
Solatia Inc. - Nitro, WV Site

AREA

Environmental

Interim Measures Ohjectives

Recommended Interim Measures

Media

Short-Term

Intermediate / Long-Term

1) impiement Site Health and Safety Plan and Site security procedures to prevent exposure of

1) Prevent exposures of current and future Site users and trespassers to soils and wastes

1} Low Permeability Covers over the Former 2.4,5-T Manufacturing Area; Former WTA
Closed Lagoons (Emergency Basin, Surge Basin, Equalization Basin, A-3 Bagin, Limestone
Bed); and 2.4,5-T Building Demoliticn Debris Disposal Area in the WTA.

(2) Containment of PDA: the TCE Source arca within the former Rubber Chemicals

‘AM - Source Areas

Manufacturing Area within the PA: and the Old Nitro Dump / Waste Pond within the WTA:
Containment to consist of Barrier Walls and Low Permeability Caps (compliant with
WYVYIBCSR-Subtitle ) over the PDA; Pumping within the contained area to maintain
inward gradient with on-site or off-site groundwater treatment; and pumping of LNAPL
within the PDA with off-site reatment.

(3) Institutional controls restricting site nses 1o pon-residential and prohibiting groundwater
extraction for all reasons except monitering.
{(#) Monitor COC mass lux to the river.

rea 2 - Former

anufacturing Areas

(5) Permanent , pernteable covers - All areas of the Site without L.ow Permeability Caps
(compliant with WV3I2CSR[-Subtitle ) or Low Pertneability Covers will receive permanent,
permeable covers.

(6} Monitor COC mass flux to ihe river.

Areas

JArea 3 - Non-Manufacturing

7} Same as Interim Measures No. 5 and Ne. 6 above.

lArea 4 - Riverbank

8) Riprap Armoring of the entire river bank in the former Process Area and over
approximately the soathern 2/3 rds of the former WTA river bank.

[boundary

Riverbank - Along Site
Iverbanic

Soil/wastes  |industrial and construction workers and trespassers 10 source areq soils and wastes priot to
and during the construction of Interim Measures,
2) Control migration of TCDD to the Kanawha River via the groundwater pathway such that
2) Control Site sources and monitor TCDD. PCE. TCE, DCE and VC concentrations in ﬂ: ; g 1l Site is below the "safe loading | me p ﬂ\;v S‘r patway su
Groundwater Jeroundwater to confirm improvement over time foliowing [nterim Measures implementation.. © Sum ron'f & X i€ Sources i3 t? oW he "sate loading leve or the ue.. .
A ) . . 3} Control migration of PCE and its breakdown products to the Kanawha River via the
3) Control Site groundwater use until long-term CMOs are achieved. ) . i
groundwater pathway to a level that is protective of surface water quality.
Stormwat &) Maintai i ith the NPDES Permit'" 4) Control migration of TCDD to the Kanawha River via the stormwater pathway such that
ater
) Maintain compliance wi © o the sum trom all Site sources is below the "safe loading levei"? for the Site.
5} Prevent exposures of Site users and trespassers to sotls.
Stormwater |5} Maintain compliance with the NPDES Permit"’ 6) Control migration of TCDD to the Kanawha River via the stormwater pathway such that
lthe sum of all Site sources is below the "safe loading level"” for the Site.
|6) Implement Site Health and Safety Plan and Site security procedures to prevent exposuore of
Soils industrial and construction workers and trespassers (0 Area 3 soils prior to and during the 7} Prevent exposures of cument and future Site users and trespassers to soils.
construction of Tnterim Measures.
7) lmplement Site Health and Safety Plan and Site security procedures to prevent exposure of
Soils Jindustrial and construction workers and trespassers o Area 4 soils prior o and during the 8) Prevent exposures of current and future Site users and wespassers to soils
construction of Interim Measures.
Aquatic
Sediments . . . . . .
_ , . . 9) Protect aquatic sediments adjacent to the Site by reduction in COC transport via
adjacent to the 8} Prevent COC re-enirainment and transport off-site by Site stormwater improvements in groundwater and surface water quality pursuant to IMOs 2, 3 and 4 above.

Site (post-New
Momsanto cleas-up)

9) Ms | thru 9 above

[Sitewide Groundwater

Groundwater

9} Monitor groundwater downgradient of the Former Rubber Chemicals Manufacturing Area
and the Wastewater Treatment Area

10) Determine if the Interim Measures are capabie of achieving State and Federal
groundwater cleanup criteria'”’ or what additional actions are required for final RCRA
ICorrective Measures

(10) Additional Monitoring wells and Long-Term Monitoring - Annua! PCE, TCE,
DCE and YC monitoring in three well pairs downgradient of the Former 2.4,5-T
Manufacturing Area and the Former Rubber Chericals Manufacturing Area (GW-4 and §
|and newly constructed well pair adjacent to NE comer of closed Firewater Lagoons).
Annual TCDD TEQ monitoring in two well pairs downgradient of the WTA Impoundments
(GW-18 and 19)

" 1t js anticipated that an NPDES permit will not be required following Interim Measures implementation.

 nSate Load Level” for the Site established in the TMDL Report: “Dioxin TMDL Development for Kanawha River. Pocatalico River and Armour Creek, West Virginia™, dated September 14, 2000, prepared for U.S EPA Region 1 by Tetra-Tech. Inc.

Y Achievement of groundwater cleanup criteria will require reasonable effors to eliminate or mitigate further releases of contaminants from SWMUs, impoundments and affected soils and reduction of contaminant levels. as practicable, over time. to support reasonably expected use. These criteria may include the implementation

of institutional and/or ¢ngineering controls.

reatment Area

[Area 1 - Source Areas: Former 2.4.5-T Manufacturing Area, Former Rubber Chemicals Manufacturing Area and Past Disposal Area in the Process Area and the Old Nitro Dump; 2.4.5-T Demolition Debnis Area, Waste Pond, Limestone Bed. Surge Basin, Emergency Basin, Egualization Basin and A3 Basin in the Wastewater

rea 2 - "Former Manufacturing Areas' are areas in the PA and WTA - never used directly for manufacturing or disposal - where the IMO is to protect the river from stormwater transport of TCDD and from groundwater transport of COCs.
rea 3 - ""Potentially Clean Land” area areas of the PA and WTA which have never been associated with manufactoring or disposal activities.

A Biverhonks: Then vrhealrdingsnt sy BARsd MG southern 2/3rds of the WTA.




4.2  Proposed Interim Mecasures

The Site RFI° and ERFI®, conducted in 1995 and 2006 respectively, have resulted in
development of a thorough Site characterization and CSM. The technologies selected as
proposed Interim Measures (IMs) have been successfully demonstrated in multiple past remedial
actions, and have been shown to be effective engineered and management systems for
controlling the migration of Site COCs in soils and groundwater. Installation of the proposed
remedies as IMs will provide timely, full-scale demonstrations that the selected technologies will
achieve the site specific clean-up objectives. The IM approach is consistent with the Site RCRA
Permit’ and the Advanced Notice of Proposed Rulemaking (ANPR) on “Action for Releases for
Solid Waste Management Units at Hazardous Waste Management Facilities”, published
May 1, 1996, in The Federal Register, Vol. 61, No. 85, pp 19431-19464. Both ANPR and the
Site RCRA Permit state that an IM approach may be utilized if warranted by site-specific
conditions.

The proposed IMs for all Site areas and environmental media are presented in Table 4-2,
“Proposed Interim Measures.” Technical specifications for each of the IMs are presented in
Table 4-3, “Interim Measures Technical Specifications.” Figures 4.1 and 4.2 visually display on
Site maps the types and locations for all proposed IMs.

4.2.1 Projected Effectiveness of Proposed Interim Measures

It is estimated that implementation of the proposed IMs will reduce the TCDD loading to the
river from Site groundwater by 94% from the current low levels, resulting in an average TCDD
concentration in Site groundwater discharging to the river of 0.006 pg/L, well below the TMDL
target of 0.014 pg/l for the Kanawha River (see Appendix A). The proposed IMs address
virtually all Site soils. These caps and covers are projected to reduce the TCDD flux to the River
in surface water by 100%. Therefore, the total effect of the proposed IMs is a 99.98% overall
reduction in TCDD flux to the River (i.e. from 2.445 ug/day for surface water and 0.00732
ug/day for groundwater to zero for surface water and 0.00043 ug/day for groundwater).
Reductions in TCDD flux to the river will be evaluated pursuant to the Interim Measures
Effectiveness Monitoring Plan discussed in Section 5.0.

* “RCRA Facility Investigation and Stabilization/ Measure Plan”, dated May 5, 1995, and the Addendum, dated
August 7, 1995, both by Roux Associates, Inc. The August 7, 1995 Addendum responded to the Agencies’ June 16,
1995 Comments on the May 5, RFI Report.

® “Expanded RCRA Facility Investigation Report”, dated February 16, 2007, Potesta & Associates, Inc., with
attachment of USEPA and WVDEP “Draft Comments for the February 16, 2007 Draft Expanded RF] Report”, dated
August 24, 2007, as approved by letter to Michael House, Solutia Inc. dated April 25, 2008, William Wentworth,
USEPA Remedial Project Manager.

7 RCRA Corrective Action Permit, EPA ID WVD039990965, Part II-Specific Facility Conditions, E. Interim
Measures
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4.3  Potential Integration of Contiguous Property

Figure 4.1 shows the approximately 2.8-acre Western Parcel ol the approximately 12-acre West
Virginia Alcoholic Beverage Control Administration (WVABCA) warehousing and distribution
facility, which is contiguous to the PDA. The same IM that is proposed for the PDA is a
potential IM for this propertyg. Multiple investigations of the Western Parcel indicate that the
IM proposed for the PDA would also be protective for the WVABCA Western Parcel.
Accordingly, the installation of the barrier wall and cap planned for the PDA could be extended
to the Western Parcel and be performed as one integrated project with the PDA IM. In such
case, the final location of the barrier wall along the eastern boundary of the Western Parcel as
depicted on Figure 4-1 would be determined prior to installation.

Inclusion of the Western Parcel into the PDA IM project would require agreement between New
Monsanto and WVABCA on the Western Parcel remediation (i.e. final design; access for
investigation and remediation; future access; etc.). If this agreement is not reached in a timely
manner (i.e. consistent with the enclosed RCRA Deliverable Schedule for the Solutia Site
located in Section 6.0), installation of the PDA IM will proceed independent of the WVABCA
Western Parcel remediation.

¥ See Table 4-2 for the PDA IM description and Table 4-3 for detailed IM technical specifications.
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TABLE 4-2

Proposed Interim Measures

Type

Media

Site Area

Interim Measures

Institutional
Controls

Groundwater/
Soils

Site-Wide

Land use restricted to commercial / Industrial via restrictive
covenant’

Prohibition of Groundwater extraction via restrictive
covenant for any reason other than monitoring and /or
treating

Source
Control

Solls and
Groundwater

Process Area

Containment of the PCE Source Area within the Former
Rubber Chemicals Manufacturing Area with a Barrier Wall
and Low-Permeability Cap (WV33CSR I -Subtitle C).
Pumping within contained area to maintain inward gradients
with on-site or off-site groundwater treatment

Low-Permeability Cover over the Former 2.4,5-T
Manufacturing area

Permanent Permeable Cover over remainder of Process Area

Past Disposal
Area

Conrtainment of the PDA with a Barrier Wal! and Low-
Permeabiliry (WV33CSR1 -Subtitle C) Cap. Pumping within
contained area to maintain inward gradient

Riverbank

Rip-Rap armoring of the exposed PA (~-2300 LF) and WTA
river bank (southern ~1600 LF).

Wastewater
Treatment Arca

Containment of the Old Nitro Dump/Waste Pond with a
barrier wall and Low-Permeability Cap (WV33CSR1 -
Subtitle C); Pumping within contained area to maintain
inward gradients with on-site or off-site groundwater
treatment

Low-Permeabiiity Cover over 2,4,5-T Building demolition
debris; Limestone Bed, Surge Basin, Emergency Basin,
Equalization Basin and A3 Basin.

M
Effecriveness
Monitoring

Groundwater

Site-Wide

A groundwater flow model will be developed to assess the
effects of flow changes from barrier wall construction and to
determine the need and optimum location for additional
groundwater monitoring wells.

Semi-annual sampling of UM effectiveness monitoring wells
for Site COCs.

Semi-annual Dioxin TEQ sampling of IM Effectiveness
Monitoring wells along the Site river boundary.

Annual sampling of Site surface water and Kanawha River
for Site COCs

' This is an environmental covenant executed pursuant to the Voluntary Remediation and Redevelopment Act, West
Virginia Code Chapter 22. Article 22, and the Uniform Environmental Covenants Act, West Virginia Code Chapter
22, Article 22B. The environmental covenant will be acquired after all components of the remedy are constructed
and all remedial components finalized. The covenant will map out all constructed engineering controls and
associated use-restrictions for those specific units and for site-wide restrictions
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Table 4-3

Interim Measures Technical Specifications

IM Type Applicable Site Area(s) | Specifications
Low Permeability Cap
PDA Compliant with WV 33CSR1 (Subtitle C}
PA TCE Source Area * 18" (avg) bedding layer
Old Nitro Dump / Waste Pond * Geotextile Cushion
* 40 mil HDPE
¢ Composite Drainage Layer
® Piping over Drainage Laver
© 18" Vegetative Soil Layer
Low Permeability Cover

PA Former 2,4,5-T Manuf, Area

* 8" soil bedding layer

WT4A Impoundments
- Emergency Basin

- Surge Basin
- Equalization Basin
- A3 Basin

- Limestone Bed

? 40 mil HDPE

® Geotextile

° 18" Vegeative Soil Layer

WTA - 2.4.5-T building demolition
debris disposal area

Permanent, Permeable Cover

All areas of the Site without Low

Covers

Permeability Caps or Low Permeability

° Geotextils

® 18" Vegetative Soil Layer

Barrier Wall

PDA

PA TCE Source Area
Old Niiro Dump / Waste Pond

Soil / bentonite (~2 %) Slurry Wall

1x107cm/sec permeability

Width ~ 2-3 ft.

Depth - ~ 55-60 ft. to impervious strata

Keyed ~ 3 ft into underlying impervious strata

River Bank Armoring w/ Rock Riprap

PA Riverbank {(~ 2500 LF}
Southern WTA Riverbank (~ 1600
LF}

Commercially Purchased Limestone

Hard. durable limesione w/ d50 of 127

Rock size range of 6" min. to < 18" max. with < 6%
by weight < 6"

< 30% weight loss when subjected to 3 cycles of
Sodium Sulfate Soundness Test - ASTM (88-99a
Standard Test Method for Soundness of Agprepates
by Use of Sodium Sulfaie or Magnesium Suifae as
moditied by the American Association of State
Transportation Officials (AASHTO) T-104
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5.0 INTERIM MEASURES EFFECTIVENESS MONITORING PLAN

5.1 Objectives

The Interim Measures Effectiveness Monitoring Plan (IM-EMP) is a multi-year monttoring and
evaluations plan to be initiated upon completing the installation of all IMs. The overall purpose
of the IM-EMP can be defined in three timeframes:

1.

2.

Confirm that the TMs are initially functioning consistent with the design
specifications.

In the intermediate timeframe, provide sufficient data to evaluate the rate of
improvement of Site environmental media relative to the media objectives (see
Table 4-1).

Longer term, provide data which can be used to assess the adequacy of the IMs
toward achievement and maintenance of the long-term Site media objectives and
long-term, permanent protection of Human Health & the Environment.

The long-term objective of the IM-EMP will be to determine if additional measures will be
required to achieve State and Federal groundwater cleanup criteria.

5.2  Sampling and Inspections

The IM-EMP will consist of the following periodic activities with the analytical results to be
reported on an annual basis:

<]

Annual inspection of all Caps and Covers

Annual assessment of all Institutional Controls for completeness and Site

compliance

Semi-annual sampling of all groundwater IM-EMP Monitoring Wells

a) Analysis for Site COCs

b) Calculation of COC mass flux to the river

Semi-annual sampling of the Kanawha River surface water for Site COCs

a) Comparison of water column COC concentrations to WVAWQC where
available; comparison with other criteria where appropriate

Annual Site surface water sampling and analysis for Site COCs

Table 5-1 presents a summary of the IM-EMP as they relate to Site IMOs.

Figure 5.1 displays a map of the Site IMs illustrated and IM-EMP Monitoring Well locations.
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5.3  Reporting

Beginning with the first full year following completion of the installation of all IMs, annual
IM-EMP reports will begin. The annual IM-EMP report will summarize the sampling and
inspection results from the previous year and assess progress toward achievement of IMOs. The
annual IM-EMP report will be submitted in the first quarter of each year for the prior year report

period.
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TABLE 5-1

Interim Measures Effectivness Monitoring Plan Summary
Solutia Inc. - Nitro, WV Site

Environmental Interim Measuares Objectives (IMOs)
AREA - [itderim M Effectiveness Monitori
Media Short-Term Intermediate / Long-Term rim Measures Effectiveness Monitoring Plan

1) Implement Site Health and Safety Plan and Site security procedures to prevent exposure of
Soilfwastes  |industrial and construction workers and trespassers to source area soils and wastes prior to  |1) Prevent exposures of current and future Site users and trespassers 10 soils and wastes
and during the construction of Inierim Measures.

1) Annual Inspection of all caps & covers;
2) Annuat assessment of all Institutional Controls for completeness and Site compliance

2) Control migration of TCDD to the Kanawha River via the groundwater pathway such that
the sum from ali Site sources is below the "safe loading level™™ for the Site.

3) Control migration of PCE and its breakdown products o the Kanawha River via the
croundwater pathway to a level that is protective of surface water quality.

3) Annual groundwater sampling of all [M Effectiveness Monitoring Welis' 7 analysis for
Sitz COCs / calculation of COC mass flux to river;
4) Annually sampling of Kanawha River surface water for Site COCs™

2) Control Site sources and monitor TCDD. PCE. TCE. DCE and VC concenirations in
Area 1 - Source Areas Groundwater  [groundwaier to confirrg improvement over Bme following Interim Measures implementation..
3) Controi Site groundwater use until long-term CMOs are achieved.

4y Control migration of TCDD to the Kanawha River via the stormwater pathway such that
|the sum from all Site sources is below the "safe loading level™? for the Site.

Stormwater  §4) Maintain compliance with the NPDES Permit' "

5} Annual Site surface water sampling and analysis for Site COCs:

Area 2 - Former . 5) Prevent exp'osur.cs of Site users and trespassers t‘o soiI;:.

Macturing Arcas Stormwater  |$5) Mainiain compliance with the NPDES Permit'” 5.4) Control mxg;rahon of T-CDD to the Kanawha River via the stormwater pathway such that
Jtbe sum of all Site sources is below the "safe loading level”? for the Site.

6) [mplement Site Healih and Safety Plan and Site security procedures to prevent exposure of
Soils industrial and construction workers and trespassers to Area 3 soils prier to and during the 6) Prevent exposures of current and future Site users and wespagsers to soils. See ftem | above.

construction of Interim Measures.

[Area 3 - Non-Manufacturing
Areas

7) Implement Site Health and Safety Plan and Site security procedures to prevent exposure of
Area 4 - Riverbank Soils {industrial and construction workers and trespassers to Area 4 soils prior to and during the 7) Prevent exposures of current and future Site users and trespassers to soils See Jiem [ above.
construction of Interim Measures.

9) Determine if the Interim Measures are capable of achieving State and Federal groundwater

i ter dow ient of the i Chemicals Manufacturing Ar
ISitewide Groundwater Groundwater 8) Monitor groundwater downgradient of the Formsr Rubber Chemicals Manufacturing Area cleanup criteria™, and: See Item 3 above.
and the Wastewater Treatment Area - : 3 .
10} If not, what additional actions are required for final RCRA Corrective Measures
R rti Comprehensive Effectiveness Monitoring Report summarizing monitoring results and
eporiing asseesing progress toward achievement of IMOs — due annually in 1 for preceding year.

Tt ig anticipated that an NPDES permit will not be required following Intetim Meagures implementation and a demonstration period.

2 ngafe Load Level” for the Site established in the TMDL Report: “Dioxin TMDL Development for Kanawha River, Pocatalico River and Armour Creek, West Virginia”, dated September 14, 2000, prepared for U.S EPA Region Il by Tetra-Tech, Inc.
* See Figure XXX "IM Effectiveness Monitoring Wells" for well locations
i+

The IM Monitoring point will be in the river along the site bank.

‘** Achievement of groundwater cleanup criteria will require reasonable efforts to eliminate or mitigate furtber releases of contaminants from SWMUs. impoundments and atfected soils, and reduction of contaminant levels. as practicable, over time, to suppor reasonably expected use. These criteria may include the implementation
of institutional and/or engineering controls.

Interim Corrective Measures Work Plan (GH01-01-0081-700A). April 9. 2010



{INTERIE MEASURES EFFECTIVENESS MOMITORING WELLS
WASTEWATER TREATMENT AREA (WTA)

DCTOBER 2009
T Coler

: @:-:.,.{5 /

& 5 1 & oF

1= HITRG ¢
o -1 - aWP &
s 5 & 4

o w\u..n M_I..LT\E
. m?f&.\%-_ o.“\

E-Moit dd@rass  palesiodpateste cxr.

TEL: (304} 342-1400 FAX- [304) 443-30%4

B HERS i RON g NEULTANTH
7012 Muclarkle Ave 3Z, Charlestan, WV 26304

s

| LEGEND
I MON[TCRING WELLS

NEW PROSONIC WELL CLUSTER

HfR IHDUSTRIAL PARK
EXISTING TCO0 MIMGATION WELL CLUSTER

oM N

EXISTING PLUME STABILITY/TCDD MICRATION DUAL USE WELL CLUSTER

APOTESTA

EXISTING PLUME STABILITY WELL CLUSTER

Y.
-
0
Q
(]
™
[
[y
I
S|
™
T
e,
e
I>
e
>

EXISTING WONTORING WELL

s 5735 GROUNGWATER ELEVATION

avm. D LOW PERMEABILITY CAP (WVI3CSR-1)

.,. PERMANERT —~ PERMEABLE COVER

D LOW PERWMEABILITY COVER

SOLUTIA NITRO SIVE
NITRO, WEST VIRGINIA

MIGRATION TO KANAWHA RIVER
VIA GROUNDWATER PATHWAY

i) MAREAG PLFRRENCE:
A BASE saman G PREPRATD BY S0010 SCENCE, MO FADM AERA PACTOSSAPew OATES 2727785
i Supmeaorar FAVEONS COMPCED BY FLIPSYS AIBIA P

GRAPHIC SCALE

8
:
g

S

v,

Figure No




6.0 INTERIM MEASURES WORK PLAN SUMMARY / SCHEDULE

6.1 Scope of Work

Work to be performed pursuant to this IM Work Plan — including the IM-EMP — are summarized
as follows:

I. The following activities will precede installation of the barrier walls (i.e. Item ii):
a) A geological investigation along the 3 barrier wall pathways to determine
depth to B/R and overburden/bedrock characterization;
b) Excavation and clearing of the barrier wall pathway of all physical

obstructions/debris;

c) Completion of needed agreements among all responsible parties involved
with the WVABCA Parcel B incorporation into the PDA IM;

d) Final delineation of the extent of cap and barrier wall pathway for
incorporation of WVABCA Parcel B into the PDA IM;

€) Completion of needed agreements among responsible parties involved

with the HUB Industrial Park Drainway project and installation prior to or
in conjunction with the PDA IM.

ii. Installation of three groundwater barrier walls totaling approximately 8000 LF,
a) PA - PCE Source Ares;
b) PDA;

c) WTA - Old Nitro Dump and Waste Pond.

1il. Installation of two (2) additional IM Effectiveness Monitoring Well pairs.

iv. Installation of approximately 122 acres of Site Caps and Covers as detailed in
Tables 4-1, “Interim Measures; and Table 4-2, “Interim Measures Technical
Specifications.”

V. Riverbank clearing, grading and armoring.
a)  PA-2500LF;
b) WTA — Southern 1600 LF.

vi. Institutional Controls
a) Land use restricted to commercial / Industrial through the img)lementation
of restrictive covenants that meet West Virginia requirements’;

? An environmental covenant executed pursuant to the Voluntary Remediation and Redevelopment Act, West
Virginia Code Chapter 22, Article 22, and the Uniform Environmental Covenants Act, West Virginia Code Chapter
22, Article 22B
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b} Prohibition of groundwater extraction for any purpose other than
monitoring through the implementation of restrictive covenants that meet

West Virginia requirements.

Detailed design plans for the barrier walls, Caps and Covers will be submitted for review and
approval pursuant to the enclosed schedule (See Tab 6.0 Schedule).

6.2  Schedule

The RCRA Deliverable Schedule on the following page reflects the following key completion
milestones:

0 IM Work Plan approval 04/29/10
o Barrier wall(s) investigation/clearing 12/2010
o Barrier wall(s) installations 04/2012
o) Site Cover Installations 01/2015

6.3  Reporting

During the multiyear IM construction period (2010 — 2014), progress reports and future plans
will be submitted to the Agencies on a quarterly basis by the 20" of the month following each
quarter. Quarterly reports will be due: January 20, April 20, July 20, and October 20. In
addition, it is anticipated that occasional progress meetings, site visits with USEPA and WVDEP

will take place as well.
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7.0  CLOSING

This report has been prepared to assist Solutia in evaluating the current environmental conditions
at the Site. POTESTA and Solutia mutually devised the scope of this study, and is limited to the
specific project, location, and time-period described herein. The report represents POTESTA’s
understanding of the Site conditions as discernible from information provided by others and
obtained by POTESTA using the methods specified. POTESTA assumes no responsibility for
information provided or developed by others or for documenting conditions detectable with
methods or techniques not specified in the scope of services. In addition, no activity, including
sampling, assessment or evaluation of material or substance, may be assumed to be included in
this study unless specifically considered in the scope of services and this report. Sketches and
maps in this report are included only to aid the reader and should not be considered surveys or
engineering studies. If additional data concerning this Site become available, POTESTA should
be informed so that we may examine the information and, if necessary, modify this report
accordingly.
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re- Inl m Measures -

Paihwa% In 2008

Basis - 2008 Supplemental Data Collection-

Pre-Interim Measures TCDD Flux to River

ux (average soiuble

Iver via the Groundwater

rounds of high volume Dioxin sampling during

Basis - 2008 Supplemental Data Collection- Two rounds of high volume Dioxin sampling during

3.785412

2Q08 and 3008
AVG
. ANG
GW Flow | TCDD
Groundwater Zone / TCDD Flux}
Sile Area . Cone COMMENTS
gpd pght uglday
A-Shallow Zone Flux
PA Flux 36 0.055 0.00001
PDA Flux{avg) 206 0.738 0.00011
WITA 328 0.552 0.00068
§8-Deep Zone Fiux
PA Flux TO17 0.003 0.00009
PDA Flux| 2447 0.035 0.00033
WTA| 9049 0178 0.00611
Total| 19,083 0.101 0.00732
TMBL TCDD allocated ioad (ugiday} to
18.5 {contaminated GW @ 7Q10 Flow- June'9s
TMDL, Pg 42
0.04% {AVG TCDD flux as % of aliocated TCDD ioad

208 and 3Q08
A Aquifer TCDP Conc (pgil) B Aguifer TCDD Gone {pgiL.)
Wells ' X
2008 3Q08 Average 2008 3Q08 | Average
GW-3 0.0004 0.0033 0,0023 0.0027
PA GW-4 016 0SS 0.007 0.001 003
GW-5 011 0.14 0.085 0.079%
PDA GW-10 022 0.26 0.138 0.008 0.021 8.035
GW.l 0.031 0,065 0.016 9.0008
GW-12 6.0265 0.68 0.82 0053
GW-13 6.0043 0.0045 G785 04,0235
GW'-14 4.7 0.i15 0.345
WTA .55 3
GW-19 026 0.27 tase 0.008 0.0i4 i
GW-18 Q052 0.078 0.0008 6.0015
GW.17 60006 | 0.0004 0007 | oooat
Non-deteet - TCDD Conc. = DLI2




Post Interim Measures TCDD Flux to the River

Post interim Measures - TCDD Flux {average soluble} to Kanawha River via the Groundwater Pathway in

3.7854118

2008 Average TCDD concentration in GW Post Interim Measures (i.c. without PDA + Ol Nitro
Dum
Basis - 2008 Supplemental Data Collection- Twe rounds of high volume Dioxin sampling during 2Q08 and P}
3008 A RGOTET SSheToaN) ) B Gy TCOD CoRe [RGHT
Groundwater Zone I Site Aroa M Avg::cbb Avﬁ,ﬁiw COMMENTS o
Wells 2008 | 3008 | Average 2008 | 3008 | Average
gpd potl uglday i ‘
A-Shallow Zone FIux ol
PA Flux 36 0.085 0.00001 GW-3 0.0004 0.0033 0.0023 0.0627
PDA Flux(avg)| 208 R GW.4 016 0.055 0,007 .00} o063
WTA 328 0.110 0.00014 oW
PDA GW-10 Efiminated with containment of PDA
B-Deep Zone Flux GW-H
OW-12
PAFlux| 7017 0.003 0.00008 GW-13 Eliminated with containment of Qld Nitco Dump
PDA Flux| 2447 GW-14
WTA| o049 0.006 0.00020 WTA GW-19 0.26 0.27 0.008 0614
GW-18 0052 0.074 0.0008 ¢.001s
LN 0096
Total| 19,083 0.006 0.00043 | TCDD Flux to river in groundwater
w17 4.0006 1.0604 4.007 0.0031
94% Reduction In TCDD Flux vs. 0.0076 pglday
avg TCDD flux before IMs
Avg TCDD Conc In GW as percentage of]|
42% TMDL limit for Kanawha River (0.014
pgiL)
185 TCDO allocated load to GW @ 7Q10 Flow -
3 June '98 TMDL Report, Pg 42
0.003% TCDD flux as % of aflocated TCDD load
Gonversions
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1,23,7.6-PeC00 ] ND ND = ND ND ND_ 1 ND ND ND ND | ND ND ND NA. f ND ND ND ND__ § ND ND! ND ND ¢
.3,4,8.7.8-HxCDF [i o ND NG §  ND ND ND ND ND ND N> § ND ND N NA | ND ND ND ND | ND ND ND ND |}
.3,4,7.8-PaCDF 03 o ND ND ND ND ND ND ND ND NI ND ND NC NA ] ND ND ND ND ND ND ND ND
.3,7,8-TC00 1 oq/l | ND[LOT] ND[.0008] | ND{L00o8] | ND[.0046] ND[4.5] ND[.0H2Z] ND[.014] || NDO[.0086] 2.1 2072 0.085 0.088 g22 I o02 ND[.C18] ND[.048] ND[.082] ND[.017] ND[.012] c.08 0.053
,3,7.8-TCOF 01 og)i ND ND ND ND ND ND ND ND ND ND ND ND ND ¥ ND NG ND ND ND NO ND ND
OSD0 9001 | pot 0.89 ND ND 01 [ ND 043 ND ND 0.14 ND 044 NA | o018 N ND ND ND 0.1t ND 032
OCDF 0.001 ] pg ND N1 nND ND ND_ I ND ND ND ND T ND ND ND WA T ND ND ND ND T "ND ND ND ND D
Vol TED i 0.018 0.0028 F 0.0011 0.0035 'z YR 0.021 0.0064 013 | 0079 0.088 0.07 G2 T gosi 0.0097 0073 0075 U 0019 6.0t6 0.064 g.062 |
Detection Test America ¢ould only quanytate TCOD and TCDF due to malvix interference

TEF - Toxicity Equivalent Factor

TEQ - Based on EPA TEF system with ihe
value for non-detects equal to DL/2

A - Upper Aquifer
B- L ower Aquiter

msoluble - Concentrauarn from axtractant
fram 1-Micron filter

Soluble - Concentration of extractant fram
XAD resin
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2008 Supplmental Data Collection

2Q08 Dioxin Results
Round 1

| I I |
GW-128-F000 EW-1IA-2008 i GW-138-2008 i TW-148-2008 GW. A7 A0 - GW P20 GW-0A-2008 GW-198-2008 GW-1aA-2000 3 G- 158- 2000
. _ H
Task Code 1 GW- 1482008 1
i L
m Name Unit 1 1
1.2,3,4,6.7,8-HpCOD 0.01 poA | ND ND ND ND [ ND ND 51 ND ND ND ND T ND ND ND ND ND ND ND ND 1 ND! ND
[1,2,3,4,8,7,8-HoCDF 0.01 pgh | ND ND Il ND ND T ND ND 84 TND ND ND ND T ND ND ND ND I ND ND ND N T ND ND
,2.3.4,7,8 8-HoCDF 0.01 pgl ND ND ND ND I ND NO ND I nND ND ND ND T ND ND ND ND ND ND NG ND I/ ND ND
2.3.4.7,8- 4000 0.1 P ND ND I__ND ND H NG ND ND  ND ND ND ND T "Np ND ND ND D ND ND ND U ND ND
2,3,4.7,8-HxCDF 0.1 ot ND ND ND ND Y ND ND 27 ND ND ND ND e ND ND ND ND D ND ND ND 4 ND ND
 7,8-HxCDD pg/ ND ND ND N . ND ND ND . ND ND I ND ND ¢ ND ND NG NG H D ND ND ND H ND ND
3.8,7,8-HxCOF ND ND ND ND H ND ND ND . __ND ND ND ND K ND ND NO ND H ND ND ND ND H ND ND
3,7 8,8-HxCDD ] pp ND ND ND ND___y ND ND ND 7 ND ND ND ND __p ND ND ND ND ¢ WD ND ND ND_ ; ND ND
2,3,7,8.9-HxCOF .1 oA | ND NO ND ND H ND ND | ND i ND ND ND ND H ND ND ND ND n ND ND ND ND 1 ND ND
3,7 8-PeCDF .05 ND NG ND ND ¥ ND ND ND 1 _ND ND ND ND ¢ ND ND ND ND ¥ ND NC NI ND )} _ND ND
),3,7.8-PeCOD. 0.5 ot ND 0.1 ND ND ] ND ND ND 1 ND ND ND ND  } ND ND ND ND 1 ND ND ND ND L _ND NG
4.8,7 8-HxCOF 0.1 ool ND ND ND ND NG ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND
4 7,8-PaCDF 0.5 ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND ND
3,7.8TCOD 1 pght | ND[.0W0} n.82 ND[,C016] | ND[.O0B6] NDL.C16} ND[1.5] L 26 ND[.014] ND[.23] ND[.C017] [.0012] ND[0078] | NDL014] 0.054 ¢.052 ND[.0018] | ND[.OC1€] | 2.27 .26 NDL.016] ND[.016]
3-TCDF 0.1 poft ND ND ND ©.043 ND ND ND ND 0016 ND NG ND ND ND c.013 ND ND ND ND ND ND
2.001 ND C.34 ND ND ND NG 220 ND ND ND ND ND! ND 2 042 ND 12.18 0.53 0.6 ND ND
0.001 ND ND ND ND T ND ND ND ¥ _ND ND ND ND_ T NnD ND ND 015 T ND_ ND ND ND ND ND
Tolal TEQ 29/ 0018 088 G.0035 o028 U 002 B I 44 L 0.015 038 || 0.0018 00013 U 6016 0.026 0.063 0084 U 0ol 35021 027 L Y G.025
Oatection

EF - Toxicity Fquivalent Facior

TEQ - Based on EPA TEF sysiem with the
value ¥or non-defects equal to DL2

A - Upper Aquifer
B- Lower Aquifer

Ingoluble - Connantration from exiracian
from 1-Micren fiker

Solubla - Concantration of exiractant from
XAD resin
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2008 Supplemental Data Collection

3Q08 Dioxin Resuits

Round 2
Task Code GW-IA- 3008 GW-35-3008 GW—4A-3000 GWAB-I0DR GW-RAI008 i GW-10AI00E | GW-108-3GD0_ GW-11A-3008 1 OW.118-3008 Gw.iaAdGos
P— e Seteon [ - masiatis Sanin [— B oot | Gowmw | s Soluiie it St ; [ —_— [— Saiume | o Suuine
iChemicat Name EPA-TEF] Unit 1 BN [} Y 1

1,23.4.6.7.8-HpCOD | 001 1 pohl ND ND ] ND ND ND ND H ND ND ND ND 4 ND ND 0.066 ND ND ND ND ND 7 ND ND
1,2.5,4.6,7.8HoCDF | 001 |poil ND ND 1 ND ND NO ND H ND ND ND ND i ND ND ND ND 1 ND ND ND ND H ND ND
1,2,34,7,8.8-HoCOF | 0.01 Tpoi ND ND ND ND ND ND 1 ND ND ND ND ND ND ND ND ND ND ND ND ¢ ND ND
1.2,3,4.7.8-HxCOD 0.1 gl NG ND ] ND ND ND ND | ND ND ND ND ND ND ND ND ND ND ND ND | ND ND
H.2,3.4.7 8-H4COF 0.1 A 53 ND i NG ND ND v ND ND ND ND ND N ND ND 1 ND ND ND ND T ND ND
1,2,3,8.7.3-HxCDD 0.1 |pgi ND ND ! ND ND ND ND H ND ND ND ND H ND ND ND ND /| ND ND ND ND v ND ND
1,2,3.6.7 8-HxCOF 0.1 ND ND 4 ND ND ND ND i ND NI ND ND & ND ND ND ND  § ND ND ND ND i ND ND
1,2.3,7.8 9-HxCDD 0.1 ND ND ND ND ND ND 1 NO! NI ND ND ND ND ND ND 3 ND ND ND ND ND ND
1,2.37,8 9-HxCDF 01 ND ND ) ND ND ND ND 1 ND ND ND ND ND ND ND ND ND ND ND ND ) ND ND
1,2.3,7.8-PaCOF 0.05 i ND ND 1 ND ND ND ND ] ND ND ND ND ND ND ND ND ND ND ND NG ND ND
1.2.3.7 8-PeCDD 95 _lopl ND ND I ND ND ND ND I NP ND 0066 ND T ND ND ND ND ND ND ND ND I nD ND
.3.4,6,7.8-HxCDF 0.1 ND ND ! ND ND ND ND L ND ND ND ND T ND ND ND ND T ND ND ND ND U ND ND
3,47 8-PeCOF 05 |pgi ND ND H ND ND ND ND H ND ND ND ND  © ND ND ND ND 4 ND ND ND NG . ND ND

3,7,8-TCOD 1 peri] ND[L0032] | NDLO066] j ND.0DT2] | NDLO0OS4] 0.45 0.16 4 ND[0016] { ND[002] 0.17 014 3 008t 0.079 0.45 9268  p NDLO03] 2.021 0.13 0065 ; NDL0092] | NDLOO18]
3.7.8-TCOF 01 ]pogh ND ND ND ND ND ND ] ND ND ND ND ND ND ND ND  } ND ND ND ND ) ND ND
0.001 i 1.5 0.74 0.13 0.1 26 11 I ND ND 0.14 0.9% 0.19 ND 1.3 ND 1 ND ND 5 052 | 0.3 0,14
0.001 {pgd ND ND ND ND ND ND I ND ND ND ND | ND ND ND ND ) ND ND ND ND 1 ND ND

Total TEQ pyif 00069 0082 ¢ 0.002 0.0046 0.53 019 T 0.0024 0.0032 0.2% H16 U 5087 0.083 047 026 | 0.0024 0022 | 0.4 0574 1 GOR7S 5.0029
Betection

EF - Toxicity Equivalent Factor
TEG - Based on EPA TEF system
with the value for non-Oetects equal tc
DL/2

A - Upper Aquifer
B- Lower Aguifer

mnsolubls -Analysis of extractant from
1 -Micron fitter

Soluble - Analysis of extraciant from
XALD resin



2008 Supplemental Data Collection

3Q08 Dioxin Results

Round 2
Task Code GW-128-3000 i -1 LA-1 00 L W i3E-3000 14 GW-148-3008 aw-17A-3008 | GW-178-3000 GVEIBAIO0E | GW-108-3008 GW-1DA-JC0E .un.nr 158-3008 f
' i Irwatuti fotutin ke 2l : ninaltle Batitile Il Salidin frigalib Erulets skImibie ET : rp=hilile Bdiahife Ireniustite Sohsite ety Laitubie ettt RS npuibie LT
L:hunsw Hame EPA-TEF|Unfty L J . ; !
1,234 6,78HpCO0 § 001 ipol ND AND ND ND H ND ND ND 8.5 1 ND ND ND NG ) ND ND ND ND H ND ND ND ND | ND 0.04
1,2346,78HpCDF | 0.0t [pgl ND ND ND ND ) 0.067 ND ND 32 r ND ND ND ND ND ND ND ND ¢ ND ND ND ND 1 ND ND
1,2.34,789-HpCDF | 001 ND ND ND ND  § ND ND ND ND L___ND N ND ND ND ND ND ND ) ND ND ND ND ) WD ND
1,2.3.4.7 8-HxCDD 01 [pat ND ND ND ND | ND ND ND ND I ND ND ND ND ND ND ND ND ND ND ND ND 1 ND ND
1,2.5.4,7.8-HxCDF 0.1 {pot ND ND ND ND T ND ND ND 14 I ND ND ND ND ND ND ND ND ND ND ND ND I "ND ND
1,2,36.7,8-HxCOD 4.1 lpgh ND ND ND ND T ND ND ND 12 U ND ND ND ND v ND ND ND ND ND ND ND ND v ND ND
4,2,3,6,7,8-HxCDF 6t ipgh ND ND ND ND H ND ND ND ND . ND ND ND ND i ND ND ND ND ] ND ND ND ND H ND ND
1,2,3,7,8,9-HxCDD 01 [pgh ND ND ND ND \ ND ND ND 1.3 y ND ND ND ND 1 ND ND ND ND ND ND ND ND H ND ND
1,2,3,7,8,9-HxCDF 01 gﬂl_‘ ND ND ND ND ND ND ND ND L__ND ND ND ND g ND ND ND ND ND ND ND ND ND ND
1,2,3,7,.8-PeCDF 005 |pgh ND ND ND ND ND ND ND ND I ND ND ND ND 1 ND ND ND ND ND ND ND ND ND ND
1,2,3,7.8-PeCDD 0.5 |pgh ND ND ND ND ND ND ND ND I ND ND WD NO T ND ND ND ND ND ND ND ND ND ND
3.4,6,7,8-HxCOF 03 {pg ND ND ND ND ! ND ND ND ND V7 ND ND ND ND ! ND ND ND ND ! ND ND ND ND I ND ND
7.8-PeCDE 05 {pot ND ND N ND i ND ND ND ND H ND ND ND ND . ND ND ND ND 1 ND ND ND ND o ND ND
7,8-TCOD 1 pol NDLOO72] 0.053 ND[.0094] | NDLOOS] ;0.1 ND[.045] 0.76 4.7 1__ND[.02] ND[.69) ND[.0006] | ND[O008] § NDL.O11] | ND[.00BZ| 0.12 0078 | ND[L0026] | NDLO03] 0.25 027 3 0.046 0.014
37.8-TCOF 01 Joul ND ND ND ND _ } ND ND ND 0.26 ND ND ND ND | ND ND ND 0.021 ND ND ND ND \ ND ND
0.001 | pot ND ND ND ND 15 ND 2 32 0.23 ND ND ND ND ND 6.43 ND ] ND ND 1.4 031 1 014 2.2
OCOF 0001 |[pgl ND ND ND ND T ND ND ND 5.4 ND ND ND ND | ND ND ND ND ND ND ND ND I ND ND
Total TEQ paif 047 0.083 0.011 9018 T 012 0.039 0.84 56 U~ 5026 0.671 G.001 00012\ G618 0034 )| 0.2 0080 | 00041 $.0039 0.25 D28 U 0049 0.018
Detection

TEF - Toxicity Equivalent Factor

TEQ - Based on EPA TEF sysiem
wittt the vale for non-detects equai o
DL/2

A - Upper Aguiter
B- Lower Aquiter

Ingoluble -Analysis of extractant from
1-Micron filter

Soluble - Analysis of extractant from
XALD resin






